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REGION HI PROJECT # 453
CERCLA REMOVAL ACTION_________________________________FACT SHEET

SITE: Big Johns Salvage She - Hoult Rood

SIZE: approximately 1 acre

LOCATION: Fairmont, Marion County, West Virginia

APPROVAL DATE: 11 May 1998

PROJECT DATES: 8 May 1998 through 17 December 1998

DESCRIPTION: During the containment of a coal tar spill at the adjacent Sharon Steel
property on 7 April 1998, WVDEP RCRA inspector John Hando
requested mat EPA investigate two excavated pits containing used oil and
a glass cullet pile at the Big Johns Hoult Road Site. The Big Johns Hoult
Road Site was the site of a PRP removal of a coal tar spill in 1983 and an
EPA Removal Branch drum cleanup in the fell of 1992. Historical
information related to the site indicates mat coal tar is present at shallow
depths below the ground surface. Hie current owner, John Morgan,
declined responsibility and financial ability to perform removal actions at
the site. Mr. Morgan provided written access to the site on 6 May 1998 to
conduct removal actions.

NATIONAL PRIORITIES This site is currently being assessed for inclusion on the National
LIST (NPL) STATUS: Priorities List.

HAZARDOUS MATERIALS: contaminated waste oil, diesel fuel and antifreeze

QUANTITIES REMOVED: 10,413 gallons of waste oils
521.4 tons of non-hazardous stabilized soils

OSC: Jeffrey Dodd

REMOVAL CONTRACTOR: IT Corporation, Monroeville, PA

DISPOSAL LOCATION: Ross Incineration Services, Inc., Grafton, OH (waste oils)
Waste Management, Inc., Meadowfill Landfill, Bridgeport, WV (non-
hazardous stabilized soils)

PROJECT CEILING: OPA Funding: $45,000 / CERCLA Funding: $200,000

PROJECT COSTS: OPA Costs: $13318 / CERCLA Costs: $81,704

COMMENTS: The she was initially funded under the OPA of 1990 to address the threat
of discharge of reported waste petroleum into an unnamed tributary of the
Monongahela River. Upon discovery of the presence of CERCLA
hazardous substances in the waste oils, funding under CERCLA was
obtained to complete removal actions at the site.

fe«frey Dodd, OSC
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FOREWORD

The On-Scene Coordinator (OSC), as mandated by the National Oil and Hazardous Substances
Pollution Contingency Plan, 40 CFR Part 300 (NCP 1994), is required to provide a coordinated
federal response capability at the scene of an unplanned or sudden release of oil or hazardous
substance that poses a threat to the public welfare or the environment. In addition, the provisions
of Section 104 of the Comprehensive Environmental Response, Compensation and Liability Act
(CERCLA), 1980, as amended by the Superfund Amendments and Reauthorization Act (SARA),
1986, promote a coordinated federal, state, and local response to mitigate situations at hazardous
waste sites that pose an imminent and substantial threat to public health and/or the environment.

Conditions at the Big Johns Salvage She - Houh Road presented an imminent and substantial risk
of harm to human health and the environment due to the uncontrolled release of oil and hazardous
substances to the environment, thereby providing a legal basis for federal response activities. The
provisions of the NCP, Section 300.415, were implemented by the U.S. Environmental Protection
Agency, Region HI, Wheeling, West Virginia.

The OSC would like to extend thanks to all of the agencies and individuals who provided valuable
assistance and expertise to ensure the successful completion of this cleanup effort.

Je
On̂ cerie Coordinator
U.S. EPA Region HI
Wheeling, West Virginia
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1.0 INTRODUCTION
• - - •1.1 Initial Situation (Background/Site History)

During the containment of a coal tar spill at the adjacent Sharon Steel property on 7 April 1998,
WVDEP Resource Conservation and Recovery Act (RCRA) inspector John Hando requested that
the U.S. Environmental Protection Agency (EPA) investigate two excavated pits containing used
oil and a glass cullet pile at the Big Johns Salvage Site - Hoult Road in Fainnont, Marion County,
WV. A potentially responsible party (PRP) cleanup action involving the removal of a coal tar
spill occurred at the site in 1983. In the fell of 1992, an EPA removal action took place involving
the cleanup of drums on the she. Historical information related to the she indicates that coal tar is
present at shallow depths below the ground surface. The WVDEP indicated that the cullet pile
was a hazardous waste due to elevated levels of lead contamination. The primary focus of this
removal action was the stabilization and mitigation of the release of contaminated waste oils from
the two excavated phs to an unnamed tributary of the Monongahela River.

1.2 Site Location

Big John's Salvage She is located on Hoult Road in Fainnont, Marion County, West Virginia (see
Appendix A, She Location Map). The coordinates of the site are approximately 39° 29' 50" N,
80° 7'6"W. The elevation of the site is approximately 1,000 feet. An environmentally sensitive
area near the site includes an unnamed tributary to the Monongahela River on the western side of
the site.

1.3 Efforts to Notify and Compel Potentially Responsible Parties to Respond

A deed search was conducted by Roy F. Weston, Inc. She Assessment and Technical Assistance
(SAT A) team on 20 April 1998. The search revealed that the current owner of the she is Mr.
John E. Morgan, President, Steel Fabricators, Inc. Steel Fabricators purchased the property in
November 1997. Enforcement OSC Mike Welsh and Criminal Investigator (CI) Larry Richardson
met with Mr. Morgan on 30 April 1998, to discuss the owner's potential liability under OPA and
CERCLA and to gather background information on the release of oil into the waste phs. Steel
Fabricators claimed that a contractor, William Braham, had been hired to move the tank and some
scrap tires and steel from the property. The tank was ruptured during the move, causing the
release. Steel Fabricators contained the oil in two phs but did not have funding for a cleanup. As
a result, the PRP declined responsibility for the cleanup and the OSC initiated cleanup actions.
On 6 May 1998, Steel Fabricators granted access to the EPA for a she investigation.

AROOII93
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2.0 ROSTER OF AGENCIES, ORGANIZATIONS, AND INDIVIDUALS

2.1 Names and Addresses

AGENCY

U.S. Environmental Protection
Agency, Region in
Removal Branch
Wheeling Office-Methodist
Building
1 060 Chapline Street
Suite 303
Wheeling, WV 26003
(304) 234-0254
U.S. Environmental Protection
Agency, Region in
Removal Enforcement & Oil
Section
Wheeling Office-Methodist
Building
1060 Chapline Street
Suite 303
Wheeling, WV 26003
(304) 234-0284
U.S. Environmental Protection
Agency, Region III
Removal Enforcement Branch
& Oil Section
1650 Arch Street
Philadelphia, PA 19103-2029
(215)814-3285
U.S. Environmental Protection
Agency, Region III
Criminal Investigation Division
1650 Arch Street
Philadelphia, PA 19103-2029
(215)814-3289
U.S. Environmental Protection
Agency, Region III
Office of Regional Counsel
1650 Arch Street
Philadelphia, PA 19103-2029
(215)814-2647

CONTACT

Jeffrey Dodd, OSC

Dennis Matlock, OSC

Mike Welsh, OSC

Larry Richardson

Daniel Isales

BRIEF DESCRIPTION OF
DUTIES

Coordinated she activities of
federal, local, and state
officials. Directed the scope of
work for cleanup and technical
assistance contractors
throughout the project.

Conducted enforcement efforts
to compel PRP to conduct
cleanup.

Conducted enforcement efforts
to compel PRP to conduct
cleanup.

Assisted OSCs with PRP
investigation.

Assistant Regional Counsel
Provided legal support in
obtaining she access.

flROOlI9«*



Federal On-Scene Coordinator's After Action Report
Big Johns Salvage Site - Hoult Road

AGENCY

West Virginia Division of
Environmental Protection
1304 Goose Run Road
Fainnont, WV 26554
(304)367-2734
West Virginia Division of
Environmental Protection
Solid Waste Management
1 356 Hansford Street
Charleston, WV 25301-1401
(304) 558-6350
Roy F. Weston, Inc.
Site Assessment Technical
Assistance (SATA)
141 Waddles Run Road
Wheeling, WV 26003
(304)243-0800

IT Corporation
2790 Mosside Blvd.
Monroeville, PA 15146-2792
(412)372-7701

Steel Fabricators, Inc.
P.O. Box 21 73
Fainnont, WV 26555
(800)332-7617
City of Fairmont, Code
Enforcement
200 Jackson Street
P.O. Box 1428
Fairmont, WV 26555-1428
(304)366-6211
Fainnont Police Department
211 Monroe Street
Fainnont, WV 26554
(304)366-2217

CONTACT

John Hando
Michael Miano
Stan Moskal

Richard Cooke, Assistant
Chief

Perry Gaughan
Michelle Dallessandro
Kurt Hileman
Brian Bums
Thomas Licker

David Bahuriak
Alex Fabrizi

John Morgan, Chairman

Barry Soles, Code Official
Jerry A. Chio, Code Official

Steve Cain, Sergeant

BRIEF DESCRIPTION OF
DUTIES

Assisted the OSC with
coordination of she activities.

Arranged for acceptance of
waste disposal.

Provided on-she air
monitoring and sampling
during removal activities.
Provided the OSC with
technical assistance and .
documentation of all she
activities.
Directed cleanup efforts of the
site. Conducted pumping,
excavation, and restoration
activities. Coordinated
transportation and disposal of
the waste oils and soils to an
approved facility.
Current property owner.
Potentially Responsible Party

•

Code Enforcement

•
Law Enforcement
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AGENCY

Ross Incineration
36790 Giles Road
Grafton, OH 44044
(440)748-2171
Waste Management, Inc.
Meadowfill Landfill
Bridgeport, WV 26330
(304) 842-2784
Ross Transportation
36790 Giles Road
Grafton, OH 44044
(440)748-2171
Mineral Transportation
P.O. Box 313
Fainnont, WV 26554
(304) 366-0499
Freehold Cartage
P.O. Box 5010
Freehold, NJ 07728
(732) 462-1001

CONTACT

David Herb
Brian Slack

Anna Chat

Jim Archer
Harvey Lance

Keith Martin

John Lane

BRIEF DESCRIPTION OF
DUTIES

Disposal facility for waste oil

Disposal facility for non-
hazardous soil.

Transported contaminated oil
to the designated approved
facility.

Transportation of non-
hazardous stabilized soils.

Transported drums to the
designated approved facility.

2.2 Organization of the Response

1

EPA
OSC

i

EPA REGION III | SATA | ERRS P

EPA ENFORCEMENT TRUCKING CO.*

EPAORC DISPOSAL
FACILITIES

' '
RP | LOCAL

CODE
ENFORCEMENT

LAW
ENFORCEMENT

WVDEP

1
FAIRMONT FIELD

OFFtCE

I
SOLID WASTE
MANAGEMENT

OFFICE

3.0 NARRATIVE OF EVENTS

Removal activities at .the Big Johns Salvage She - Houh Road began when a potential release of
waste petroleum materials, stored in phs on she, threatened a small tributary to the Monongahela
River. After the current owner of the property declined to take responsibility for the waste stpred
on she, OSC Dodd accessed the Oil Pollution Act fond and was assigned Unhed States Coast
Guard (USCG) Federal Pollution Number (FPN) 088-155 in May 1998. SATA collected sarnples
of the material and had h analyzed. Results showed that waste material in the first ph contained

4 A R O O I I 9 6
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waste motor oil and water and antifreeze mix in the second. In July 1998, Emergency Rapid
Response Support (ERRS) contractors pumped out approximately 12,000 gallons of mixed waste
oil and antifreeze from two phs to a frac tank located on she. Oil-saturated soil was stabilized
and staged on she pending disposal. Disposal samples were collected and arrangements for
transportation and disposal (T&D) of the waste were initiated. Review of disposal analytical data
in September 1998 identified the presence of CERCLA hazardous substances in the waste oil.
The OSC determined she conditions to be in accordance with factors listed in Section 300.415 of
the National Oil and Hazardous Substances Pollution Contingency Plan (NCP), and a CERCLA
removal action was initiated by the OSC.

She activities resumed hi September 1998. ERRS pumped out approximately 10,000 gallons of
mixed liquid waste from the frac tank for disposal Two tanker trucks were filled and transported
off she to Ross Incineration, Grafton, Ohio, an approved disposal facility. SATA conducted air
monitoring during load-out operations levels of organic compounds and mercury vapor remained
below action levels. After the load-out was completed ERRS pumped the remainder of the sludge
into drums. Pressure washers were used to clean the tank. Water utilized for this operation was
drummed and stored on she for subsequent disposal.

In October 1998 personnel returned to the she to solidify the saturated soil using cement kiln
dust. ERRS used an excavator to churn up the soil as a hopper truck dropped hs load of kiln
dust. After mixing, ERRS covered the area with polyethylene sheeting and demobilized until the
material stabilized and solidified. ERRS collected a sample of the stabilized soils for RCRA
characterization.

Operations resumed on 17 December 1998 with the T&D of 521.4 tons of non-hazardous
stabilized soil and wood debris. All materials were transported to Waste Management, Inc.,
Meadowfill Landfill in Bridgeport, WV for disposal. Personnel completed decontamination of
equipment and demobilized from the she. The threats posed by the constituents in question at the
site had been mitigated.

4.0 RESOURCES COMMITTED

4.1 Initial Funding Request

Initial funding for this she was provided by the USCG 2™ District under the OPA. The OSC
opened FPN 088-155 on 11 May 1998 and received funds amounting to $10,000 for
administrative activities.

4.2 Additional Funding Request

Due to declination of the owner for responsibility of the waste ofl, the OSC contacted the USCG
2*° District on 15 May 1998 for additional funding of $20,000 under FPN 088-155 for removal
contractor support to mitigate the threat of release of oil into an unnamed tributary of the
Monongahela River. The OSC obtained additional funding under FPN 088-155 on 23 Jury 1998
in the amount of $15,000 for transportation and disposal of the waste oil and soils.

5 A R O O I I 9 7
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The site's funding was transferred from OPA to CERCLA funds on 10 August 1998 following
determination of the presence of RCRA hazardous wastes present in the waste oil and soil v J
Special Bulletin A was issued on 10 August 1998 notifying activation of $200,000 to fond the "̂̂
remaining removal activities at the she.

4.3 Estimated Total Cost Summary

4.3.1 OPA Funding

AGENCY COSTS CEILING

ERRS $11,792 $35,000
SATA $ 1,181 $ 8,500
EPA DIRECT $ 345 $ 1,500

TOTAL $13,318 $45,000

Total percent ceiling utilized: 29.6%

4.3.2 CERCLA Funding

AGENCY COSTS CEILING

ERRS $68,966 $150,000
SATA $ 4,466 $ 15,000
EPA DIRECT $ 2,640 $ 3,000
EPA INDIRECT $ 5,632 $ 6,000
UNALLOCATED/CONTINGENCY $ 26,000

TOTAL $81,704 $200,000

Total percent ceiling utilized: 40.9%

5.0 EFFECTIVENESS OF THE REMOVAL

5.1 Activities of the Various Agencies

5.1.1 Potentially Responsible Parties

Through a deed search conducted by SATA on 20 April 1998, h was determined that a
Potentially Responsible Party for the she is Mr. John E. Morgan, President, Steel Fabricators, Inc.
Steel Fabricators purchased the property in November 1997. Following contact with the OSC,
Steel Fabricators admitted to hiring a contractor to move the aboveground storage tank
containing the waste oils, but declined responsibility and financial ability to conduct the cleanup.

6 • flROOM98
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5.1.2 Federal Agencies

Oversight of all She activities was conducted by Jeffrey Dodd, tl.S. EPA, Region HI OSC. EPA
Region III Civil Investigator Larry Richardson, OSCs Michael Welsh and Dennis Matlock
provided removal enforcement support in attempting to get the PRP's to conduct response actions
at the she.

5.1.3 State and Local Agencies

State representation on she was provided by John Hando and Stan Moskal of the West Virginia
Division of Environmental Protection (WVDEP). Local representation on she was provided by
Barry Soles and Jerry Chio of the City of Fairmont Code Enforcement and Steve Cain of the
Fairmont Police Department.

5.1.4 Contractors

The contractors for this she consisted of a technical support team and a removal crew. The
technical support team was the Site Assessment Technical Assistance (SATA) team from Roy F.
Weston, Inc. SATA conducted an assessment of the site for the OSC, documenting all evidence
of contamination and collecting samples from locations as specified by the OSC. SATA
conducted air monitoring and provided health and safety monitoring during all removal
operations. •

Removal contractor support was provided by IT Corporation under EPA Region Ill's Emergency
and Rapid Response Services contract. IT conducted pumping, stabilization, and removal
operations of all waste oils and soils on she as specified by the OSC.

5.2 Analytical Synopsis

The hazardous materials found on she consisted of two large phs of waste oils and surrounding
soils. Following analysis of the waste oil, h was determined to be a mixture of spent oil and
antifreeze. The contaminants present in the waste oil consisted of maximum concentrations of
mercury (400 parts per million [ppm]), methylene chloride (1100 ppm), carbon tetrachloride (15
ppm), naphthalene (270 ppm), and numerous porynuclear aromatic hydrocarbons (PAH) in the
hundreds of ppm range. The primary contaminant of concern was mercury which appeared to
have migrated from the waste pits to the surrounding soils with the mercury concentrations up to
63.7 ppm. Mercury was also present in the cullet pile on she in amounts of 42.8 ppm in the cullet
itself and 115 ppm in the soil under the cullet. RCRA toxichy characteristic leaching procedure
(TCLP) disposal analysis indicated the waste oil to be a RCRA hazardous waste for cadmium
(D006), lead (D008), mercury (D009), and pyridine (D038). Initial RCRA TCLP disposal
analysis of contaminated soil indicated the contaminated soil to be a RCRA waste for benzene
(D018), carbon tetrachloride (D019), chloroform (D022), 1,2-dichloroethane (D028), and
trichloroethene (D040). The contaminated soil was stabilized with cement kiln dust due to high
liquid content. The stabilized soil was re-characterized in November 1998 and found to be
non-hazardous.

A R O O I 1 9 9
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5.3 Disposal Methods and Quantities Removed

Date
Transferred
from Site
9/14/98

9/14/98

10/29/98

12/17/98

Waste &
Disposal
Method
Hazardous
oil:

Incineration
Hazardous
oil:

Incineration
Hazardous
oil:

Incineration
Non-
hazardous
stabilized
soil:

Landfill

Quantity

5292 gal.

4971 gal.

150 gal.

52 1.4 tons

State
Manifest #

00001

00001

00002

01061-
01086

Transport Company

Ross Transportation
36790 Giles Road
Grafton, OH 44044
(440)748-2171
Ross Transportation
36790 Giles Road
Grafton, OH 44044
(440)748-2171
Freehold Cartage
P.O. Box 5010
Freehold, NJ 07728
(732)462-1001
Mineral Transportation
P.O. Box 313
Fainnont, WV 26554
(304)366-0499

Disposal Facility

Ross Incineration
36790 Giles Road
Grafton, OH 44044
(440)748-2171
Ross Incineration
36790 Giles Road
Grafton, OH 44044
(440)748-2171
Ross Incineration
36790 Giles Road
Grafton, OH 44044
(440)748-2171
Waste Management, Inc.
Meadowfill Landfill
Bridgeport, WV 26330
(304) 842-2784

6.0 CHRONOLOGY OF EVENTS

7 April 1998
While overseeing the containment of a coal tar spill at the Sharon Steel Superfiind She, WVDEP
Hando requested that OSC Dodd investigate two excavated phs containing used oil and glass
cullet on die Big Johns Salvage She - Hoult Road immediately adjacent to the Sharon Steel
Superfund Site.

24 April 1998
OSC Dodd met the property owner, John Morgan, WVDEP, and WVDNR representatives, Chy
of Fairmont Building Inspectors, and Fainnont Chy Police at the she. WVDEP and Chy of
Fainnont officials were concerned with the owner's site activities potentially causing a release of
hazardous substances at the she. The owner agreed that no further clearing or debris moving
operations be conducted until EPA had time to assess the oil phs and the glass cullet area.

28 April 1998
OSC Dodd and Office of Regional Counsel (ORC) Isales requested she access for a sampling
assessment. Property owner Morgan provided written access to the she on 6 May 1998.

30 April 1998
OSC Welsh and CI Richardson met with the owner at the she, discussed the owner's potential
liability under OPA and CERCLA and gathered background information on the release of oil into

8 AROOI2QO
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the waste phs. OSC Welsh recommended that the owner make temporary repairs to the oil pits to
prevent release of the oil materials.

6 May 1998
PRP Morgan gave the OSC permission to access the property for sampling.

8 May 1998
The OSC met with SATA at the she to conduct a sampling assessment. The OSC requested a
total of 14 samples: composite samples from each oil pit, four soil samples from areas down
gradient of the two phs, one water sample below the waste oil phs, four soil samples lateral and
down gradient from the glass cutlet, and a water sample from a retention pond down gradient of
the glass cullet. The OSC also requested two additional samples for waste profile analysis; one
from a grayish-white solid of unknown origin and a second sample of what appeared to be coal tar
from a seep area.

11 May 1998
WVDEP Hando provided the OSC with a copy of analytical data from the two oil phs. Data
indicated that the waste material was a mixture of waste oil and diesel fuel. Based upon visual
observations of the condition of the waste phs and their proximity to an unnamed tributary of the
Monongahela River, the OSC determined that immediate removal actions to mitigate the threats
posed by the potential release of the oil was necessary under OPA 1990.

OSC Dodd further discussed the she with Enforcement OSC Welsh, CI Richardson, Enforcement
Chief Melvin, and ORC Isales. OSC Welsh sent the property owner with a Clean Water Act
311C order to contain and characterize the oil for proper disposal.

OSC Dodd contacted USCG 2nd District to obtain OPA funding and received $10,000 for
administrative activities, under FPN 088-155. Additional funding would be activated if the owner
did not respond to the order.

OSC Dodd mobilized to the she this day after being notified by WVDEP Hando and OSC Welsh
that the owner was on she and attempting to pump the oil into 55-gallon drums. The owner was
not present when the OSC arrived on she. Mr. Morgan was contacted via telephone by OSC
Dodd, OSC Welsh, ORC Isales, and the owner's legal counsel to discuss the actions necessary to
mitigate the threat. The owner was verbally notified of his liability under CWA/OPA to clean up
the released materials on she. OSC Dodd further explained all pumping and containment
measures that were required and that samples would be necessary to characterize the waste. The
OSC further specified that the work needed to be completed within a week's time frame by a
qualified cleanup firm and that EPA needed to be informed of the date of the cleanup in order to
provide she oversight. Following denial of responsibility for the cleanup by PRP Morgan, OSC
Dodd contracted ERRS (IT Corp.) to conduct the cleanup at the she. * ~

20 May 1998
EPA OSCs Dodd and Matlock arrived on site to discuss the work plan developed by ERRS for
containment of oil from two waste phs and stabilization of saturated soils removed from the sjte.
ERRS personnel were on she and began pumping operations. The contaminated oil was pumped

9 • AROOI20I
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into a 21,000-gallon frac tank staged up gradient from the waste phs. ERRS also constructed an
underflow dam down gradient from the pits to prevent any runoff problems. SATA received \J
verbal analytical results indicating that the oil from pit one was highly degraded motor oil and the
material in pit two was a mixture of water and waste antifreeze.

21 May 1998
ERRS completed pumping operations from the second pit and started to stabilize the saturated
soils. ERRS Response Manager (RM) Bahuriak requested that OSC Dodd consider using fly ash
or portland cement to assist in the stabilization and solidification of the contaminated soil OSC
Dodd contacted Environmental Response Team (ERT) about the matter and they suggested that
the OSC not add fly ash or portland cement until further analytical results were obtained and a
disposal option was identified. ERRS used surrounding soil from the ph walls and soils up
gradient from the phs, and then capped the combined waste with native soil and covered the
remaining ph area with polyethylene sheeting; ERRS collected approximately 12,000 gallons of
contaminated oil and antifreeze waste. All liquid wastes were stored in a frac tank located on she
and samples of the waste oils and soils were collected for disposal characterization. All personnel
demobilized from she pending transportation and disposal (T&D) arrangements.

23 Jury 1998
EPA continued preparations for the T&D of contaminated waste at the she. OSC Dodd
contacted the USCG 2nd district and obtained an additional $15,000 under FPN 088-155 to
continue removal actions and include T&D of the waste oil from the waste phs. OSC Dodd
contacted WVDEP representative Stan Moskal to update him on current actions and the v J
anticipated T&D schedule.

10 August 1998
The analytical data received from the waste phs and soil on she indicated the presence of several
CERCLA hazardous substances and therefore, the OSC determined that CERCLA funding was
more appropriate to address the remaining removal activities. The OSC drafted POLREP #6 -
Special Bulletin A to address this matter, emphasizing that approximately 12,000 gallons of waste
oil containing lead, cadmium, mercury and pyridine were located in two waste phs immediately
adjacent and upgradient of an unnamed tributary to the Monongahela River. The OSC activated
$200,000 in CERCLA funding ($150,000 for ERRS services and $50,000 in
administrative/technical support) to continue removal actions at the she.

14 September 1998
EPA, SATA and ERRS personnel mobilized to the she to continue T&D operations. SATA
conducted air monitoring in the frac tank prior to pumping activities for T&D. Initial readings in
the tank revealed 0% LEL methane, 50-60 ppm volatile organics, and 0.84 mg/m3 mercury.
Breathing zone readings outside the frac tank were 0% LEL methane, 5-10 ppm volatile organics,
and 0.025 mg/m3 mercury. Pumping operations were conducted outside the frac tank in Level C
PPE. OSC Dodd updated two reporters from the WV Times in Fainnont, WV, on she activitjes
and escorted them on a she tour. ERRS completed vacuuming operations of the liquid waste
into two trucks staged outside of the hot zone. A total of 10,263 gallons of waste oil were
collected and sent off for T&D. -̂̂

10 AROOI202
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16 September 1998
ERRS completed removal of excess waste from the" frac tank by pumping the material into 55-
gallon drums. ERRS then pressure washed the tank and stored the decontamination water in 55-
gallon drums. SATA conducted air monitoring during these operations. Initial readings in the
tank revealed 0% LEL methane, 3.0 ppm volatile organics, and 0.886 mg/m3 mercury. Breathing
zone air outside the tank was monitored to be 0% LEL methane, 0-3 ppm volatile organics, and
0.003-0.008 mg/m3 mercury. Decontamination activities were conducted outside the frac tank in
Level C PPE. Approximately 160 gallons of excess waste oil and decontamination water were
staged on site in three drums for future disposal

9 November 1998
All parties mobilized to the she to start soil solidification actions. After a brief safety meeting,
ERRS prepared the saturated soils by sifting the soil with an excavator. SATA monitored the air
for organic vapors and mercury. Levels remained well below action levels throughout the day's
activities. At approximately 0945 hours, a hopper truck filled with kiln dust arrived. The kiln
dust was mixed into the saturated materials to remove excess moisture and to solidify the soil for
disposal. A polyethylene liner was used to control dust emissions during mixing activities. A
sample of the stabilized soil was collected for RCRA characterization. ERRS then covered the
area with polyethylene to allow the material to solidify.

17 December 1998
ERRS loaded 521 tons of non-hazardous stabilized soils and wood debris from the she.
The stabilized soil and debris were transported to Meadowfill Landfill in Bridgeport, WV for
disposal. Air monitoring conducted by SATA throughout the day indicated that no organic or
mercury vapors existed in the breathing zones throughout the day's activities. ERRS completed
equipment decontamination, she grading, and restoration activities at the site. All personnel and
equipment were demobilized from the she.

7.0 PROBLEMS ENCOUNTERED AND RECOMMENDATIONS

Analytical results for RCRA characterization of the waste oils and contaminated soils indicated
that the materials were RCRA hazardous. USCG NPFC indicated that since CERCLA hazardous
substances were present in the waste oil and soils, OPA funding could no longer be used to fund
actions at the she, necessitating activation of CERCLA funds to complete the action.
Furthermore, USCG NPFC indicated that all OPA funds expended would need to be reimbursed
for the action. OSC Dodd brought this to the attention of EPA Region III management and EPA
Headquarters* Oil Program personnel. No resolution to this issue had occurred at the time of this
report.

Other potential threats at the she, including the glass cullet pile and coal tar seeps, require
additional assessment. EPA Region Ill's Prc-Remcdial Section is currently conducting a she
investigation of the site to determine if the she qualifies for listing on the National Priorities Ljst.
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POLREP#)
BIG JOHNS SALVAGE - HOULT ROAD
FPN #088-155 .
HOULT ROAD
FAIRMONT, MARION COUNTY, WV
ATTN: RRC, CHARLIE KLEEMAN, KAREN MELVIN
EVENT: SAMPLE ASSESSMENT OF OIL PITS AND GLASS CULLET AREA

OPA ACTIVATION

I. SITUATION (MONDAY, 08 MAY 1998, 1700 HOURS)
A. DURING THE CONTAINMENT OF A COAL TAR SPILL AT THE ADJACENT

SHARON STEEL PROPERTY ON 07 APRIL 1998, WVDEP RCRA
INSPECTOR JOHN HANDO REQUESTED THAT EPA INVESTIGATE TWO
EXCAVATED PITS CONTAINING USED OIL AND GLASS CULLET PILE AT
THE BIG JOHN'S PROPERTY. BIG JOHN'S SALVAGE SITE - HOULT RD
WAS THE SITE OF A REMOVAL BRANCH DRUM CLEAN UP IN THE FALL
OF 1992 DIRECTED BY OSC STEUTEVILLE AND A PRP REMOVAL OF A
COAL TAR SPILL IN 1983 UNDER OSC SASSEEN. HISTORICAL
INFORMATION RELATED TO THE SITE INDICATES THAT COAL TAR IS
PRESENT AT SHALLOW DEPTHS BELOW THE GROUND SURFACE.
WVDEP INDICATED THAT THE CULLET PILE IS A HAZARDOUS WASTE
FOR LEAD. .

B. A DEED SEARCH REVEALED THAT THE PROPERTY WAS PURCHASED
BY STEEL FABRICATORS INC. IN NOVEMBER, 1997.

C. OSC DODD MET WITH THE OWNER, JOHN MORGAN, OF HUNDRED,
WEST VIRGINIA, WVDEP, WVDNR, CITY OF FAIRMONT BUILDING
INSPECTORS, AND FAIRMONT CITY POLICE AT THE SITE ON 24 APRIL
1998. WVDEP AND CITY OF FAIRMONT OFFICIALS WERE CONCERNED
WITH THE NEW OWNERS SITE ACTIVITIES POTENTIALLY CAUSING A
RELEASE AND EXPOSURE TO POSSIBLE HAZARDOUS SUBSTANCES AT
THE SITE. THE OWNER AGREED THAT NO FURTHER CLEARING OR
DEBRIS MOVING OPERATIONS BE CONDUCTED UNTIL THE EPA HAD
TIME TO ASSESS THE OIL PITS AND THE GLASS CULLET AREA ON
SITE. ' ' > : <•--•-'.,-'.-•• : . • ;-

D. OSC DODD AND ORC ISALES COORDINATED ACCESS TO THE SITE TO
CONDUCT A SAMPLING ASSESSMENT. THE CURRENT OWNER, JOHN
MORGAN, PROVIDED WRITTEN ACCESS TO THE SITE ON OR ABOUT 06
MAY 1998.

E. OSC WELSH AND Cl RICHARDSON MET WITH THE OWNER, JOHN
MORGAN AT THE SITE ON 30 APRIL 1998. TOPICS DISCUSSED WERE
THE OWNER'S POTENTIAL LIABILITY UNDER CERCLA AND TO
GATHER BACKGROUND INFORMATION ON THE RELEASE OF OIL INTO
THE WASTE PITS AND SITE ACTIVITIES. OSC WELSH NOTED SEVERAL
AREAS ON THE SITE WHERE COAL TAR WAS SEEPING ONTO HE

i GROUND SURFACE. OSC WELSH RECOMMENDED THAT THE OWNER
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MAKE TEMPORARY REPAIRS TO OIL PITS TO PREVENT RELEASE OF
THE OIL MATERIALS.

F. PERSONNEL ON SITE: OSC-1, SATA-2. \J
G. WEATHER: CLOUDY, TEMP IN THE LOW 60'S. "̂̂

II ACTIONS TAKEN
FRIDAY, 08 MAY 1998.

A. AT 1530 HOURS, THE OSC AND SATA SURVEYED THE BIG JOHNS SITE
TO DETERMINE IDEAL SAMPLE LOCATIONS AROUND THE TWO OIL
PITS AND THE GLASS CULLET AREA. THE OSC REQUESTED THAT
TWO OIL SAMPLES BE TAKEN(ONE FROM EACH PIT) AND FOUR SOIL
SAMPLES BE COLLECTED PREDOMINATELY FROM AREAS
DOWNGRADIENT OF THE TWO PITS. ONE ADDITIONAL WATER
SAMPLE WAS COLLECTED FROM A RUNOFF AREA LATERAL BUT
DOWNGRADIENT OF THE PITS. A COMPOSITE SAMPLE WAS
COLLECTED FROM THE GLASS CULLET AREA ON SITE AND FOUR
ADDITIONAL SOIL SAMPLES WERE COLLECTED FROM AREAS
LATERAL TO AND DOWNGRADIENT FROM THE GLASS CULLET AREA.
IN ADDITION, A WATER SAMPLE WAS COLLECTED FROM A
RETENTION POND DOWNGRADIENT OF THE GLASS CULLET AREA.

B. THE OSC ALSO REQUESTED THAT TWO ADDITIONAL AREAS BE
SAMPLED FOR WASTE PROFILE ANALYSIS; ONE AREA CONTAINED A
GRAYISH-WHITE SOLID OF UNKNOWN ORIGIN, AND A SECOND AREA
CONTAINED WHAT APPEARS TO BE COAL TAR SEEPING ONTO \J
GROUND SURFACE.

C. THE OILY MATERIAL IN THE WASTE PITS WERE FOUND TO BE
LOCATED ON THE BOTTOM OF THE WASTE PITS, I.E., THE WASTE IS
HEAVIER THAN WATER. SEVERAL GROUND SURFACE SEEPS OF
WHAT APPEARED TO BE COAL TAR WERE PRESENT NEAR THE WASTE
PITS AND IN A AREA ADJACENT TO THE WASTE PITS WHERE
APPARENT RECENT GROUND CLEARING ACTIVITIES HAD TAKEN
PLACE. THE GLASS CULLET WAS OBSERVED TO BE SPREAD OUT
OVER AN AREA APPROXIMATELY 1 ACRE IN SIZE. RECENT VEHICLE
TRACK MARKS WERE APPARENT IN THE CULLET AREA AND.
ACCORDING TO WVDEP THE CULLET HAD BEEN PILED INTO ONE PILE
HAS NOW BEEN SPREAD OVER ABOUT AN AREA 1 ACRE IN SIZE.

D. THE OSC DEPARTED THE SITE AT 1915 HOURS. SATA DEPARTED AT
2000 HOURS.

MONDAY, 11 MAY 1998
E. WVDEP HANDO PROVIDED A COPY OF ANALYTICAL DATA FROM .

SAMPLES COLLECTED FROM THE 2 WASTE PITS. THE DATA
INDICATED THAT THE WASTE MATERIALS WERE A MIXTURE OF
WASTE OIL AND DIESEL FUEL.

F. BASED UPON VISUAL OBSERVATIONS OF THE CONDITION (LESS THAN
1-2 FEET FREEBOARD, UNCOMPACTED FILL MATERIAL) AND
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LOCATION OF THE 2 WASTE PITS (THE PITS ARE LOCATED
IMMEDIATELY ABOVE AN UNNAMED TRIBUTARY WHICH LEADS TO
THE MONONGAHELA RIVER), OSC DODD PETERMINED THAT
IMMEDIATE REMOVAL ACTIONS TO MITIGATE THE THREATS POSED
BY THE POTENTIAL RELEASE OF THE OIL WAS NECESSARY UNDER
OPA 1990.

G. THE OSC FURTHER DISCUSSED THE SITE WITH ENFORCEMENT OSC
WELSH, CI RICHARDSON, ENFORCEMENT CHIEF MELVIN AND ORC
ISALES THIS DATE. OSC WELSH WILL SERVE THE PROPERTY OWNER
WITH A CLEAN WATER ACT 311C ORDER TO PUMP OUT AND CONTAIN
THE OIL FROM THE TWO PITS AND TO HAVE THE OIL FROM EACH OF
THE PITS CHARACTERIZED FOR PROPER DISPOSAL. THE WASTE
MATERIALS WILL BE STAGED ON-SITE UNTIL THEY ARE PROPERLY
CHARACTERIZED FOR DISPOSAL.

H. THE OSC CONTACTED USCG 2ND DISTRICT TO OBTAIN OPA FUNDING
TO RESPOND TO THE POSSIBLE RELEASE. THE OSC OBTAINED FPN
NO.088-155 IN THE AMOUNT OF 510,000 FOR ADMINISTRATIVE
ACTIVITIES. IF THE OWNERS DO NOT RESPOND TO THE ORDER IN A
TIMELY MANNER OSC DODD IS PREPARED TO ACTIVATE
ADDITIONAL FUNDING TO CONTAIN THE OIL ON SITE.

I. OSC DODD MOBED TO THE SITE UPON RECEIVING NOTIFICATION
FROM WVDEP HANDO AND OSC WELSH THAT THE CURRENT OWNER
WAS ONSITE THIS DATE AND WAS REPORTEDLY ACTIVELY TRYING
TO GATHER 55 GAL DRUMS TO PUMP THE WASTE MATERIAL OUT OF
THE PITS FOR TEMPORARY STORAGE. THE OWNER WAS NOT
PRESENT. THE OWNER WAS CONTACTED VIA TELEPHONE WITH OSC
DODD, OSC WELSH, ORC ISALES AND THE OWNER'S LEGAL COUNSEL
TO DISCUSS THE REMOVAL ACTIONS NECESSARY TO MITIGATE THE
THREAT POSED BY THE MATERIALS IN THE WASTE PITS. THE OWNER
WAS VERBALLY NOTIFIED OF HIS LIABILITY UNDER CWA/OPA TO
CLEAN UP THE RELEASED MATERIALS ON THE SITE. OSC DODD
DISCUSSED THE IMMEDIATE MEASURES NEEDED TO TAKEN BY THE
OWNER, I.E., PUMP OUT THE WASTE PITS INTO A TEMPORARY
HOLDING TANK ON-SITE AND COLLECT SAMPLES FOR DISPOSAL
CHARACTERIZATION. OSC DODD FURTHER SPECIFIED THAT THE
WORK NEEDED TO BE COMPLETED WITHIN A WEEK'S TIMEFRAME,
THE WORK MUST BE DONE BY A QUALIFIED INDIVIDUAL OR FIRM
AND THAT THE EPA MUST BE NOTIFIED ASAP BUT PRIOR TO THE
REMOVAL ACTIVITIES SO THAT EPA CAN PROVIDE OVERSIGHT. THE
OWNER WAS ALSO NOTIFIED THAT A WRITTEN 311C ORDER WOULD
ALSO BE SENT TO HIM IN THE NEXT COUPLE OF DAYS.

J. DUE TO OSC WELSH'S UNAVAILABILITY THE NEXT FEW WEEKS,
ENFORCEMENT ACTIVITIES WILL BE THE RESPONSIBILITY OF OSC
MATLOCK.
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II FUTURE PLANS
A. OSC DODD TO COORDINATE ISSUING OF THE 311C ORDER WITH OSC

WELSH/MATLOCK. IF THE OWNERS DO NOT COMPLY, THE OSC WILL \J
ACTIVATE FURTHER OPA FUNDS TO CONTAIN THE OIL ON SITE AND
ARRANGE FOR SUITABLE T&D.

B. OSC DODD WILL REVIEW THE ASSESSMENT ANALYTICAL UPON
RECEIPT FOR POSSIBLE ADDITIONAL REMOVAL ACTIONS.

C. OSC DODD TO CONTINUE COORDINATION OF SITE ACTIVITIES WITH
USCG, STATE AND LOCAL OFFICIALS.

JEFF DODD, OSC
US EPA REGION III
WHEELING, WV
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POLREP # 6 - SPECIAL BULLETIN A
BIG JOHN'S SALVAGE - HOULT ROAD
FAIRMONT , MARION COUNTY, WV

ATTN: REGIONAL RESPONSE CENTER. U.S. EPA REGION III

DATE: 10 AUGUST 1998.

FROM: JEFFREY A. DODD, OSC EPA REGION III
REMOVAL RESPONSE SECTION (3HS31)

THRU: KATHY HODGKISS, ACTING DEPUTY DIRECTOR
HAZARDOUS SITE CLEANUP DIVISION

THRU: DENNIS P. CARNEY, CHIEF .
REMOVAL BRANCH (3HS30)

THRU: CHARLES KLEEMAN, CHIEF
REMOVAL RESPONSE SECTION (3HS31)

SUBJECT: NOTIFICATION OF $200.000 ACTIVATION AT THE BIG JOHNS SALVAGE
SITE, FAIRMONT, MARION COUNTY, WV

I. SITUATION (MONDAY, 10 AUGUST 1998)
A. ON 07 APRIL 1998, WVDEP RCRA INSPECTOR JOHN HANDO

REQUESTED THAT EPA INVESTIGATE TWO EXCAVATED PITS
CONTAINING USED OIL AT THE BIG JOHN'S PROPERTY. (THE BIG
JOHN'S SALVAGE YARD WAS THE SITE OF A REMOVAL BRANCH
DRUM CLEAN UP IN THE FALL OF 1992 DIRECTED BY OSC
STEUTEVILLE AND A PRP REMOVAL ACTION IN THE EARLY 1980'S TO
ADDRESS A RELEASE OF COAL TAR).

B. A DEED SEARCH REVEALED THAT THE PROPERTY WAS PURCHASED
BY STEEL FABRICATORS INC. IN NOVEMBER, 1997.

C. CURRENT OWNER DECLINED TO TAKE RESPONSIBILITY FOR WASTE
MATERIALS IN THE TWO WASTE PITS. OSC OPENED FPN NO. 088-155
ON 11 MAY 1998 FOR $10,000 TO RESPOND TO IMMINENT AND
SUBSTANTIAL THREAT OF RELEASE OF REPORTED WASTE OILS INTO
UNNAMED TRIBUTARY TO THE MONONGAHELA RIVER.

D. OSC DODD CONTACTED USCG 2™ DISTRICT ON 15 MAY 1998 AND
OBTAINED AN ADDITIONAL $20,000 UNDER FPN NO. 088-155 FOR -
REMOVAL CONTRACTOR SUPPORT TO MITIGATE THREAT OF
RELEASE OF OIL FROM WASTE PITS INTO UNNAMED TRJB TO
MONONGAHELA RIVER.

E ON 20 AND 21 MAY 1998, ERRS PUMPED OUT AND TEMPORARILY
STAGED APPROXIMATELY 12,000 GALLONS OF SUSPECTED
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CONTAMINATED OIL AND ANTI-FREEZE FROM THE TWO PITS ON
SITE AND STABILIZED THE CONTAMINATED SOIL TO THE DEGREE
POSSIBLE. SAMPLES OF WASTE OIL/WATER AND SOILS WERE
COLLECTED FOR DISPOSAL AND HAZARDOUS SUBSTANCE
CHARACTERIZATION.

F. OSC DODD CONTACTED USCG 2*° DISTRICT ON 23 JULY 1998 AND
OBTAINED AN ADDITIONAL $15,000 UNDER FPN NO. 088-155 FOR
TRANSPORTATION AND DISPOSAL OF WASTE OIL/WATER AND
CONTAMINATED SOIL.

G. REVIEW OF ANALYTICAL DATA INDICATES THE PRESENCE OF
SEVERAL CERCLA HAZARDOUS SUBSTANCES IN BOTH WASTE OIL
AND CONTAMINATED SOIL. MAXIMUM CONCENTRATIONS OF
MERCURY (400 PPM), METHYLENE CHLORIDE (1100 PPM), 1.1,1-
TRICHLOROETHANE (110 PPM), CARBON TETRACHLORIDE (15 PPM),
NAPTHALENE (270 PPM), AND NUMEROUS PAHs IN THE HUNDREDS
OF PPM RANGE WERE FOUND IN THE WASTE OIL. RCRA TCLP
DISPOSAL ANALYSIS INDICATED THE WASTE OIL TO BE A RCRA
HAZARDOUS WASTE FOR CADMIUM (DOO6), LEAD (DOO8), MERCURY
(D009), AND PYRIDINE (DO38). RCRA TCLP DISPOSAL ANALYSIS OF
CONTAMINATED SOIL INDICATED THE CONTAMINATED SOIL TO BE
A RCRA WASTE FOR BENZENE (DO 18), CARBON TETRACHLORIDE
(DO 19), CHLOROFORM (D022), 1,2-DICHLOROETHANE (D028), AND
TRICHLOROETHENE (D040).

ACTIONS TAKEN
A DUE TO PRESENCE OF CERCLA HAZARDOUS SUBSTANCES PRESENT

IN WASTE OIL AND CONTAMINATED SOIL, OSC DETERMINED TrJAT
CERCLA FUNDING IS MORE APPROPRIATE TO FUND REMAINING
REMOVAL ACTION ACTIVITIES AT SITE.

B. MERCURY (D009), LEAD (D008), CADMIUM (D006), PYRJDINE-(D038),
BENZENE (DO 18), METHYLENE CHLORIDE, 1,1,1-TRICHLOROETHANE,
CARBON TETRACHLORIDE (DO 19), CHLOROFORM (D022), 1,2-
DICHLOROETHANE (D028), TRICHLOROETHENE (D040), AND
NAPTHALENE ARE LISTED AS HAZARDOUS SUBSTANCES IN THE NCP
AT40CFR304.2,

C. INITIAL AND CURRENT SITE CONDITIONS MEET FACTORS LISTED IN
SECTION 300.415 OF THE NCP TO BE CONSIDERED IN DETERMINING
APPROPRIATENESS OF A REMOVAL ACTION AS FOLLOWS:
1. 300.415 (b) (2)(I) "ACTUAL OR POTENTIAL EXPOSURE TO

NEARBY HUMAN POPULATIONS, ANIMALS,
OR THE FOOD CHAIN FROM HAZARDOUS
SUBSTANCES OR POLLUTANTS OR
CONTAMINANTS"

APPROXIMATELY 12,000 GALLONS OF WASTE OIL CONTAINING
LEAD, CADMIUM. MERCURY AND PYRIDINE WERE LOCATED
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IN 2 UNLINED/UNCOMPACTED WASTE PITS IMMEDIATELY
ADJACENT AND UPGRADIENT OF AN UNNAMED TRIBUTARY
TO THE MONONGAHELA RIVER. :;ACfiESS TO THE SITE WAS
UNCONTROLLED ALLOWING THE POTENTIAL FOR DIRECT
CONTACT WITH THESE HAZARDOUS SUBSTANCES SOILS IN
CONTACT WITH THE CONTAMINATED WASTE OIL USED FOR
THE WASTE PITS WERE CONSOLIDATED ON-SITE AND ALSO
SAMPLED FOR SUBSEQUENT DISPOSAL. ANALYTICAL DATA
INDICATES THE CONTAMINATED SOILS ARE RCRA
HAZARDOUS WASTE CONTAINING BENZENE, CARBON
TCTRACHLORIDE, CHLOROFORM. 1,2-DICHLOROETHANE AND
TRICHLOROETHANE. THE PRESENCE OF THESE HAZARDOUS
SUBSTANCES IN THE SOILS PRESENTS A DIRECT CONTACT
THREAT.

' 2. 300.415 (b)(2)(ii) "ACTUAL OR POTENTIAL CONTAMINATION
OF DRINKING WATER SUPPLIES OR
SENSITIVE ECOSYSTEMS"

INITIAL SITE .CONDITIONS PRESENTED AN IMMINENT
POTENTIAL FOR THE RELEASE OF THE WASTE OIL
CONTAINING HAZARDOUS SUBSTANCES TO THE
MONONGAHELA RIVER, A DRINKING WATER SOURCE. THE
WASTE PITS WERE UNLINED/UNCOMP ACTED WITH LESS THAN
2 FEET OF FREEBOARD. THE SITUATION WAS STABILIZED
UNDER OPA FUNDING BY PUMPING THE CONTAMINATED
WASTE OIL INTO A TEMPORARY HOLDING TANK ON-SITE AND
SAMPLED FOR SUBSEQUENT DISPOSAL. CONTINUED
REMOVAL ACTION IS NECESSARY TO COMPLETE MITIGATION
OF THREATS POSED BY HAZARDOUS SUBSTANCES IN THE
WASTE OIL AND SOILS.

3. 300.415 (b)(2)(iv) "HIGH LEVELS OF HAZARDOUS
SUBSTANCES, POLLUTANTS OR
CONTAMINANTS IN SOILS LARGELY AT OR
;NEAR THE SURFACE, THAT MAY MIGRATE"

SOILS IN CONTACT WITH THE CONTAMINATED WASTE OIL
USED FOR THE WASTE PITS WERE CONSOLIDATED ON-SITE
PENDING ANALYTICAL CHARACTERIZATION. ANALYTICAL
DATA INDICATES THE CONTAMINATED SOILS ARE RCRA
HAZARDOUS WASTE CONTAINING BENZENE, CARBON
TETRACHLORIDE, CHLOROFORM. 1,2-DICHLOROETHANE AND
TRICHLOROETHANE/THE POTENTIAL FOR THE MIGRATION
OF THESE HAZARDOUS SUBSTANCES OFFSITE TO THE
MONONGAHELA RIVER VIA AN UNNAMED TRIBUTARY IS
LIKELY BASED UPON CURRENT SITE CONDITIONS.

4. 300.415 (b) (2) (vii) "THE AVAILABILITY OF OTHER
I j APPROPRIATE FEDERAL OR STATE
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MECHANISMS TO RESPOND TO THE
RELEASE"

WVDEP REQUESTED EPA ASSISTANCE TO .ADDRESS THE
THREATS POSED BY THE CONTAMINATED WASTE OIL AT THE
SITE. THE PRESENCE OF HAZARDOUS SUBSTANCES AS
SPECIFIED IN 40CFR302.4 IN THE WASTE OIL AND
CONTAMINATED SOIL INDICATES THAT CERCLA FUNDING IS
MORE APPROPRIATE THAN CONTINUATION OF AN OPA
FUNDED REMOVAL ACTION. CERCLA FUNDING IS NEEDED TO
COMPLETE REMOVAL ACTION ACTIVITIES WHICH WERE
BEGUN UNDER OPA FUNDING.

D. THE REMAINING ACTIONS TO BE CONDUCTED AT THE SITE INCLUDE
ON-SITE STABILIZATION OF SOILS, OFF-SITE TRANSPORTATION,
TREATMENT (IF NECESSARY), AND DISPOSAL OF .APPROXIMATELY
12,000 GALLONS OF WASTE OIL AND CONTAMINATED SOIL
CONTAINING HAZARDOUS SUBSTANCES. IN ADDITION. IT WILL BE
NECESSARY TO STABILIZE THE FORMER WASTE PIT AREA OF THE
SITE AND DECONTAMINATE THE STORAGE TANK AND OTHER
RESPONSE EQUIPMENT UPON COMPLETION OF TRANSPORTATION
AND DISPOSAL ACTIVITIES.

E. THE CONDITIONS AT THE BIG JOHNS SALVAGE SITE MEET THE
CONDITIONS SET FORTH IN SECTION 400.415 OF THE NCP FOR A
REMOVAL ACTION. THE OSC HAS INITIATED CERCLA FUNDING FOR
THIS REMOVAL ACTION.

F. THE ESTIMATED COSTS ARE AS FOLLOWS:
ERRS $150,000
SATA $ 15.000
EPA $ 5.000
UNALLOCATED/CONTINGENCY $ 30.000

$200.000
FUTURE PLANS
A. OSC TO COORDINATE ISSUANCE OF ERRS DELIVERY ORDER.
B. ERRS CONTRACTOR TO ARRANGE T&D OF CONTAMINATED WASTE

OIL AND SOUS.
C. ERRS TO DEVELOP TECHNICAL APPROACH AND HASP TO ADDRESS

DECONTAMINATION OF TEMPORARY STORAGE TANK.
C. OSC TO OBTAIN HQ GUIDANCE ON USE OF STABILIZATION

MATERIALS.
D. OSC TO CONTINUE COORDINATION OF SITE ACTIVITIES WITH USCG,

STATE AND LOCAL OFFICIALS.

JEFFREY DODD. OSC
US EPA REGION HI
WHEELING, WV
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John
finiSn West Virginian
near
By Jennl Vincent_____
STAFF WHITER_______________

FAIRMONT — Work is
nearly complete to treat two
pits at the former Big John
Salvage Yard on Hoult Road
found to contain waste oil
tainwd with hazardous materi-
als — including several heavy
metals, according to Jeff
Dodd, federal on-scene coor-
dinator with the U.S.
Environmental Protection
Agency.
The EPA was first notified

of the potential problem last
spring by the state Division of
Environmental Protection.
according to Dodd, who said
the pits' contents were sam-
pled before being excavated,

"We activated in May,
under the federal Oil Pollution
Act. And at that time, we
pumped what the state thought
was a mixture of waste oil and
water into a tank,*' Dodd said,
adding that the two pits had
also been collapsed and cov-
ered to prevent them from
refilling with rain water.

"However, the materials
were hazardous — including
lead, cadmium and mercury
— as well as pyridine. which
is on organic chemical." Dodd
said.

Approximately 12,000 gal-
lons of the combination oil.
water and sludge will be taken
by tanker to a facility in Ohio
where it may be incinerated if
its Btu content is high enough.
Dodd said.
"The mercury in it makes it

expensive to dispose of."
Dodd said,
Dodd said it has cost

between 515,000 and $20,000
to do site assessment, pump-

****»»i*r -s-1
-"-

Clean •Jtot

Continued from Page 1A : .rffe. "JTOE1}*1" *•* *•**•»*«. A,100 tons of coal-tar waste,
ing the water and related cleanup and 18,500 tons Of liquid nonhaz-
work. ' ardous*w~aste was removed from
He estimated that the disposal the the at a cost of approximately

cost may be as high as $50,000. •; $500,000, according to. an EPA
Plans also call for sampling and fact ̂uxt.

analyzing the soil from the pits, "lajlWl. the West Virginia
Dodd said. * Division of Natural Resources dis-
MWe think there may be soge covered drums and other vessels

hazardous constituents sue hits , containing unknown materials that
volatile organics there." he *£&, } had not been addressed in 1984 and
adding that the site will tllŜ bcj-- 1985," the EPA fact sheet reads,
examined to determine if it b&Jrany?"'' As a result.* from 1991 to 1993. a
other problems. ' /llfr total of "129 overpacks of material
EPA is no stranger to thê BJ|r. from '12 waste streams was ulti-

John site, however. w& natel/,disposed of.** at a cost of
During the mid 1980s. EPAgfc- $695,801, according to EPA infor-

ducted a removal response at (tie maiion. ;
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2 oil spills investigated here
By J«nni Vlnc*nt__ _ Wheeling, said n»th spill* ered a large above-ground Sharon Steel owned a right of according to Dodd, The now.closed Sharon
:•• .•m.'t" ' * " »v«rrpiHWti hy ihc DKP. lank...." Hando w»d. way through the Big John's "A .large storage tank was Steel planl was built in 1*20

-" • "• — ' Mm HaiMkt. ni\|VLii*r spe- .Surrounding Ihe Innk was Salvage properly. Handti apparently bmughi onto Ihc and wns formerly a eoke-pn).
I \IR,\tt»NT — I'L-ilefiil dalta with tint Of-P's Office several hundred gallons at a 'aid. Shuron Steel site and dilution facility. It covert

lmir.irtitioii.il Pf i>i eft i o.i nf Wasie Management in black tar-like liquid. Hando While (hey were walking breached, thereby allowing (he approximately 107 acres, of
.\jfi-m-y nfficialt have hcen Fairmont. said ih« Sharon said, a spill which was then the right of way. DEP official! contents to flow onto the which 57 acre* was used for
H.rfLmc m coniiirH-tioii «nli .Steel spill was discovered dur- reponed to and handled by the noticed a "sewage-like dis- ground." Dodd said, adding coke plant operations, watte
i In- Wee Virginia Pmsiim fi ing a site visit with company EPA. charge" and then entered the thai the discharge had gotten tretunent and disposal.
):.ii« inmniciiinl Pn«annn t<> represent.Hives and a survey On ihai.samf day. Hando Big John's Salvage property wiihin a foot of a Morm drain Sharon Steel operated the
clean up twit oil spilh. one i-row in April. and his supervisor. Stan where they found two large which flown into an unnamed plant from l<MS-79. when the
»hKh (n:ctiffctl M the Shnioii "We were walking ihrough Moskal. also discovered Ihe pus filled with an "oily water tributary of the Monongnhcla company wns forced '* '"se
Sici-l MI? and ihc oilier ai ihe pnipcrty. advising Kharon spill at Big Johfl'i Salvage, he mixture." Hando said, adding River. the facility as a result
iK-arhy RIJ Jnhn's SiJvurt Sled representatives nf pctten- said- that this discovery wai also Approximately 2.00(1 gal- Water Act and Cleat

it-IT DixM. on-K'cnc iTHTiii- nal cnvtronmcni.il prnhlems "During ihe properly survey reponed to (he EPA. Ions of oil were released at suits filed by the EPAV
n;ii.f \nrh the RI*A'* Region i ih.il had occurred in ihc last 40 with Sharon Sttel representa- Since ihat time, EPA has this site sometime in mid- _ ____

("If.mup Divitinn in day*. At iluii ptuni we disciiv* livo* it was discovered thai taken action at both sites, April. Dodd estimated. Cleaw *ee SPIMJ5 Page ZA

Spills
Continued from Psae I A of " nvine above *" unnamed tribu- of 1990. both the fropeity owner and
————————— =—: ———— — — tary of the Mooongahela River, Dodd the party responsible for the release

Ii was later declared to be a said. );,•<>'£' can be held liable for cleanup costs,
Superfund site and the EPA spent A tout of approximately 12.000 Doddsaid,' . |
several million dollars there in the gallons of waste oil — mixed'wlih , to ibis case, the EPA is ' currently .
early 1990s "mitigatinj imminent and »m« rain water which had'ac&jjiw- •punuiag enforcement actions,̂  Dodd
substantial threats at the site." Dodd l«ed in the two pits — ha*;gea !J» '̂••/jr' , ' - !' . 'said recovered. Dodd said. ' • • ̂ V * Steel Fabricates Inc* M Erie, FV*
Samoles from \snt monih'i soill sint» ** ti*1*- ̂A *orieen have company, cuiwntly owns the Big Tliquid out of the pits into John's Salvap property, aocordini » •'

. , Lough,
™i » only a temponry remeal He denied, however, any corporate

ho*ever' ««"*«• from p̂orwibility for the oil spill

workL"ir?ve1olwb<?u!!'ocl"!!.IJp doiieiodeteniunethepnBieTWof.var' at the she caused the spUl
another nl release which occurred at JQU, chemicals such as polychlorimt- *When he started to move the tank i
Big John's Salvage. Dodd said ^ t,jpnenyls (PCBs) or metals, has he busted it...And approximately
Waste oil was released from an old ajn̂ dy tentadvely shown that the spill 1 .500 gallons m out on the ground.'*

tank. Dodd said Although two waste consisted of waste oil. Dodd said. said Lough during a telephone inter-
pits were dug m an attempt to deal Sampling was done Tuesday to view IranhiiLittJeton home. ^
with the oil. they were locmed on top determine if the spill included any Two pits bad subsequently been^

hazardous substances above allowable dug ai a way of containing die. liquid, •*
limits, Dodd utd. . Lough said -•"••':- •'• <
for example, if lead is found to be "W« saw It (the spUI) happen with

in concentrations of greater than five our own eyes.* Lough said.
parts per million, the waste would then This site U not new to the EPA
be considered a hazardous waste. . since it had previously been placed
Dodd said under ** federal Superfund program.

It will probably be four to six weeks Doddsaid.
until permanent disposal actions are "EPA took two former removal
taken at the sibs, Dodd said. actions at Big John's Salvage, One

A n A ceiling of 530.000 has been was in the earty 1 980g which involved
I / I ITlAceU on the site, with less than a the release of a tank containing coal
I fi- i ^̂  of «̂  amount hiving been spent tar, while the action taken in the 1990s

to date. Dodd said. involved the collection and removal of
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Big Johns Salvage Site - Hoult Road

DATE: 5 August 1998

PHOTO BY: Region HI SATA

DESCRIPTION: Waste oil pit number two.
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Big Johns Salvage Site - Hoult Road

DATE: 9 September 1998

PHOTO BY: Region HI SATA

DESCRIPTION: Air monitoring being conducted during pumping operations.
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Big Johns Salvage Site - Hoult Road

DATE: 14 September 1998

PHOTO BY: Region HI SATA

DESCRIPTION: Waste oils being pumped into vac trucks for transport to
Disposal facilities.
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Big Johns Salvage Site - Hoult Road

DATE: 16 September 1998

PHOTO BY: Region ffl SATA

DESCRIPTION: Temporary poly covering on pit number one.
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• . . .
Big Johns Salvage Site - Hoult Road

DATE: 16 September 1998 - •

PHOTO BY: Region ffl SATA

DESCRIPTION: Remainder of sludge from storage tanks transferred into
55-gallon drums.



Big Johns Salvage Site - Hoult Road

DATE: 17 December 1998

PHOTO BY: Region III SATA

DESCRIPTION: Condition of ph area following removal and restoration
operations.
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Federal On-Scene Coordinator's After Action Report
Big Johns Salvage Site - Hoult Road

GLOSSARY OF ABBREVIATIONS AND DEFINITIONS

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CI Criminal Investigator
CID Criminal Investigation Division
CWA Clean Water Act
ERRS Emergency Rapid Response Support
FPN Federal Pollution Number
IT Corp. International Technology Corporation
NCP National Oil and Hazardous Substances Pollution Contingency Plan
OPA Oil Pollution Act
ORC Office of Regional Counsel
OSC On-Scene Coordinator
PAHs Polynuclear Aromatic Hydrocarbons
ppm parts per million
PRP Potentially Responsible Party
RCRA Resource Conservation and Recovery Act
RM Response Manager
SARA Superfund Amendments and Reauthorization Act
SATA Site Assessment Technical Assistance
T&D Transportation and Disposal
TCLP Toxicity Characteristic Leaching Procedure
U.S. EPA United States Environmental Protection Agency
USCG United States Coast Guard
WVDEP West Virginia Division of Environmental Protection
WVDNR West Virginia Department of Natural Resources
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POLREP #11 AND FINAL
BIG JOHNS SALVAGE - HOULT ROAD
FAIRMONT, MARION COUNTY, WEST VIRGINIA 26554
ATTN: RRC, CHARLIE KLEEMAN
EVENT: CONCLUSION OF REMOVAL ACTION

I. SITUATION (1000 HOURS, WEDNESDAY, 14 APRIL 1999)
A. REMOVAL AND OFF-SITE DISPOSAL OF APPROXIMATELY 521 TONS

OF NON-HAZARDOUS SOIL WAS COMPLETED ON 17 DECEjMBER 1998.
B. ESTIMATE OF COSTS TO DATE: (AS OF COB 14 APR 99)

OPA FUNDING - FPN NO. 088-155
CURRENT CEILING

ERRS $11,792 $35,000
SATA $ 1,181 $ 8,500
EPA DIRECT $ 345 $ 1,500

TOTAL $13,318 $45,000

CERCLA FUNDING
CURRENT CEILING

ERRS $68,966 150,000
SATA 4,466 15,000
EPA DIRECT 2,640 3,000
EPA INDIRECT 5,632 6,000
UNALLOCATED/CONTINGENCY 26,000

TOTAL $81,704 200,000
NOTE: EPA DIRECT CEILING INCREASED BY $1,000.

II ACTIONS TAKEN
A. OSC AFTER ACTION REPORT COMPLETED.

III. FUTURE PLANS
A. NO FURTHER REMOVAL ACTIVITIES ARE ANTICIPATED AT THIS

TIME.
B. EPA REGION HI PRE-REMEDIAL SECTION TO CONDUCT PA/SI AT SITE

TO DETERMINE ELIGIBILITY FOR LISTING SITE ON NPL

JEFF DODD, OSC
U.S. EPA REGION HI
WHEELING, WEST VIRGINIA

AROOI228



POLREP#10
BIG JOHNS SALVAGE - HOULTROAD
FAIRMONT, MARION COUNTY, WEST VIRGINIA 26554
ATTN: RRC, CHARLIE KLEEMAN
EVENT: TRANSPORTATION AND DISPOSAL OF STABILIZED WASTE PIT SOILS

I. SITUATION (2200 HOURS, THURSDAY, 17 DECEMBER 1998)
A. AS A FOLLOW UP TO THE WASTE OIL DISPOSAL ON 16 SEPTEMBER

1998, THE REMAINING WASTE PIT SOILS WERE STABILIZED WITH 12
TONS OF KILN DUST ON 9 NOVEMBER 1998. THE STABILIZED WASTE
PIT SOILS WERE SAMPLED FOR RCRA CHARACTERIZATION AND
DETERMINED TO BE NOT RCRA HAZARDOUS FOR DISPOSAL. ERRS
WAS TAKED TO ARRANGE FOR TRANSPORATION AND DISPOSAL OF
THE STABILIZED CONTAMINATED NON-HAZARDOUS WASTE PIT
SOILS.

B. PERSONNEL ON SITE: OSC-1, ERRS-5, MINERAL TRUCKING-7, SATA-1.
C. WEATHER: OCCASIONAL SNOW SHOWERS, TEMP IN LOW 30'S.
D. ESTIMATE OF COSTS TO DATE: (AS OF COB 21 DEC 98)

CURRENT CEILING
ERRS $69,260 150,000
SATA 3,379 15,000
EPA DIRECT 1,530 3,000
EPA INDIRECT 3,264 5,000
UNALLOCATED/CONTINGENCY 27,000

TOTAL $77,433 200,000
NOTE: ERRS COSTS ARE AT 46.2%. SATA COSTS ARE AT 22.5%

II ACTIONS TAKEN
THURSDAY, 17 DECEjMBER 1998
A. 0700 HOURS. ERRS RESPONSE MANAGER MET WITH SATA AT THE

SITE AND A TAILGATE SAFETY MEETING WAS HELD. ERRS HAD
PREVIOUSLY ARRANGED FOR AN EXCAVATOR AND 550 DOZER TO
BE DELIVERED TO THE SITE. ERRS BEGAN SETTING UP FOR THE
LOADING OF NON-HAZARDOUS STABILIZED SOILS. OSC ARRIVED ON
SITE AT 0800 HOURS.

B. THROUGHOUT THE DAY, ERRS LOADED APPROXIMATELY 572 TONS
(26 TRUCKS) OF STABILIZED SOIL AND WOOD DEBRIS FROM THE
FORMER PIT AREA TO THE MEADOWFILL LANDFILL IN BRIDGEPORT,
WEST VIRGINIA. AIR MONITORING MEASUREMENTS INDICATED NO
ORGANIC OR MERCURY VAPORS DURING LOADING ACTIVITIES.

C. 1700 HOURS. ERRS COMPLETED EQUIPMENT DECONTAMINATION,
SITE GRADING AND RESTORATION ACTIVITIES PRIOR TO DEMOBE.
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ID. FUTURE PLANS
A. NO FURTHER REMOVAL ACTIVITIES ARE ANTICIPATED AT THIS

TIME.

JEFF DODD, OSC
U.S. EPA REGION HI
WHEELING, WEST VIRGINIA
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POLREP #9
BIG JOHNS SALVAGE YARD • HOULT ROAD
FAIRMONT, jMARION COUNTY, WEST VIRGINIA 26554

ATTN: RRC, CHARLIE KLEEMAN, KAREN MELVIN
EVENT: SOLIDIFICATION OF MIXED PETROLEUM SLUDGE IN WASTE PITS.

I. SITUATION (1700 HOURS, MONDAY, 9 NOVEMBER 1998)
A. CURRENT PROPERTY OWNER JOHN MORGAN DECLINED TO TAKE

RESPONSIBILITY FOR THE WASTE MATERIALS LOCATED IN TWO
PITS ON SITE.

B. IN ORDER TO MITIGATE THE THREAT OF AN OIL RELEASE INTO AN
UNNAMED TRIBUTARY OF THE MONONGAHELA RIVER, OSC OPENED
FPN NO. 088-155 ON 11 MAY 1998.

C. ON 20 AND 21 MAY 1998, ERRS PUMPED OUT AND STORED
APPROXIMATELY 12,000 GALLONS OF SUSPECTED CONTAMINATED
OIL AND ANTI-FREEZE FROM THE TWO PITS ON SITE INTO A 21,000
GALLON FRAC TANK LOCATED UPGRADIENT FROM THE PITS. ERRS
STABILIZED THE RESULTING SATURATED SOIL TO THE DEGREE
POSSIBLE.

D. FOLLOWING REVIEW OF ANALYTICAL DATA INDICATING THE
PRESENCE OF CERCLA HAZARDOUS MATERIALS AND
DETERMINATION OF SITE CONDITIONS TO BE IN ACCORDANCE WITH
FACTORS LISTED IN SECTION 300.415 OF THE NCP, A CERCLA
REMOVAL ACTION WAS INITIATED BY THE OSC.

E. ON 20 AUGUST 1998, OSC INITIATED CERCLA FUNDING FOR THE
PROJECT.

F. ERRS CONDUCTED T&D OF APPROXIMATELY 10,263 GALLONS OF
HAZARDOUS WASTE OILS FROM FRAC TANK ON 14 SEPTEMBER 1998.

G. ERRS REMOVED APPROXIMATELY 160 GALLONS OF RESIDUAL
CONTAMINATED WASTE OIL FROM FRAC TANK AND STAGED IN
THREE (3) 55-GAL DRUMS FOR SUBSEQUENT T&D ON 16 SEPTEMBER
1998. RCRA EMPTY FRAC TANK WAS DEMOBILIZED FROM THE SITE
ON 17 SEPTEMBER 1998 FOR DECONTAMINATION BY ERRS
SUBCONTRACTOR.

H. ERRS ARRANGED FOR T&D OF THREE (3) 55 GAL DRUMS OF
CONTAMINATED WASTE OIL/WATER TO ROSS INCINERATION
SERVICES IN GRAFTON, OH FOR FINAL DISPOSAL 28 OCTOBER 1998.
ALL LIQUID HAZARDOUS SUBSTANCES RELATED TO RELEASE HAVE
BEEN TRANSPORTED OFF-SITE FOR DISPOSAL AS OF THAT DATE.
ONE DRUM OF USED PPE AND CONTAMINATED HAZARDOUS WASTE
PIT SOILS REMAIN ON-SITE PENDING T&D.

I. ACCORDING TO EPA RPM WfflTTINGTON, WVDEP IS INTERESTED IN
ASSESSING POTENTIAL LISTING OF SITE ON NPL. EPA PRE-
REMEDIAL SECTION HAS BEEN INFORMED AND IS IN PROCESS OF
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ARRANGING FOR PA/SI SAMPLING AND HRS SCORING OF SITE BASED
UPON CURRENT CONDITIONS.

J. PERSONNEL ON SCENE: 11/09/98 - EPA-1, SATA-1, ERRS-4 X̂
K. WEATHER: CLEAR HIGH IN MID 50s.
L. ESTIMATED PROJECT COSTS: (AS OF C.O.B. 9 NOVEMBER 98)

CURRENT ACTION MEMO
AGENCY COSTS CEILING
ERRS (AS OF 11/6798) $37,588 $150,000
SATA 2,589 15,000
EPA DIRECT 1,530 3,000
EPA INDIRECT 3,264 5,000
UNALLOCATED/CONTINGENCY 27,000
TOTAL $44,971 $200,000

NOTE: ERRS ARE AT 25% OF CURRENT CEILING AND SATA IS AT 17%
OF CURRENT CEILING.

II. ACTIONS TAKEN
MONDAY, 9 NOVEMBER 1998
A. AT 0730 HOURS SATA, ERRS AND THE OSC MOBILIZED TO THE SITE

TO STABILIZE CONTAMINATED WASTE PIT SOILS FOR SUBSEQUENT
T&D.

B. AT APPROXIMATELY 0830 OSC, SATA AND ERRS HELD A DAILY \̂ J
SAFETY MEETING AND DISCUSSED HAZARDS ASSOCIATED WITH
THE DAYS OPERATIONS. LEVEL C PPE WAS USED WITH SARAN
SUITS FOR DEALING WITH LIQUID HAZARDS. INHALATION
HAZARDS INCLUDED CAUSTICS ASSOCIATED WITH THE HIGH pH OF
THE KILN DUST.

C. SATA MOBED A PH), FID, AND JEROME METER TO PERFORM HEALTH
AND SAFETY MONITORING DURING THE STABILIZATION
OPERATIONS.

D. ERRS MOBED AN EXCAVATOR TO MIX CONTAMINATED SOIL WITH
KILN CEMENT DUST TO REDUCE FREE LIQUIDS FOR SUBSEQUENT
T&D.

E, AT 0945 HOURS ERRS MOBED A HOPPER TRUCK LOADED WITH KILN
DUST. SATA TOOK READINGS WITH FID, PID, AND JEROME METER. A
READING OF 11 PPM FOR ORGANICS WAS OBSERVED ON THE PID.
NO READINGS WERE OBSERVED THROUGHOUT THE DAY ON THE FID
OR JEROME METER. LEVEL C PPE WAS UTILIZED THROUGHOUT THE.
STABILIZATION ACTIVITIES.

F. ERRS AND SATA USED POLY TO CONTROL DUST EMISSIONS FROM
THE HOPPER TRUCK. ERRS MIXED THE CONTAMINATED WASTE PIT
SOILS WITH THE KILN DUST AND LEFT THE MIXTURE TO CURE AND
SOLIDIFY. .
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G. ERRS COLLECTED A SAMPLE OF THE STABILIZED CONTAMINATED
SOIL FOR RCRA CHARACTERIZATION TO DETERMINE APPROPRIATE
DISPOSAL OPTIONS.

H. SATA CONDUCTED PHOTO AND WRITTEN DOCUMENTATION OF SITE
ACTIVITIES.

I. ERRS AND SATA SECURED THE SITE. ALL PARTIES DEMOBED AT
1330 HOURS.

HI. FUTURE PLANS
A. ERRS TO ARRANGE FOR RCRA ANALYSIS OF STABILIZED

CONTAMINATED WASTE PIT SOILS AND ARRANGE FOR
APPROPRIATE TRANSPORTATION AND DISPOSAL.

B. ERRS TO RETURN TO SITE TO DISPOSE OF STABILIZED
CONTAMINATED WASTE PIT SOILS AND DRUMS CONTAINING USED
PPE. T&D TENTATIVELY SCHEDULED FOR EARLY DECEMBER 1998.

C, OSC TO CONTINUE COORDINATION OF SITE ACTIVITIES WITH USCG
2ND DISTRICT, STATE AND LOCAL OFFICIALS, AND OSC MATLOCK.

JEFF DODD, OSC
U.S. EPA-REGION m
WHEELING, WV
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POLREP #8
BIG JOHNS SALVAGE YARD - HOULT ROAD
FAIRMONT, MARION COUNTY, WV 26554
ATTN: RRC, CHARLIE KLEEMAN, KAREN MELVIN
EVENT: TRANSPORTATION AND DISPOSAL OF WASTE PIT OILS

I. SITUATION (THURSDAY, 29 OCTOBER 1998, 1000 HOURS)
A. CURRENT PROPERTY OWNER JOHN MORGAN DECLINED TO TAKE

RESPONSIBILITY FOR THE WASTE MATERIALS LOCATED IN TWO
PITS ON SITE.

B. IN ORDER TO MITIGATE THE THREAT OF AN OIL RELEASE INTO AN
UNNAMED TRIBUTARY OF THE MONONGAHELA RIVER, OSC OPENED
FPN NO. 088-155 ON 11 MAY 1998.

C. ON 20 AND 21 MAY 1998, ERRS PUMPED OUT AND STORED
APPROXIMATELY 12,000 GALLONS OF SUSPECTED CONTAMINATED
OIL AND ANTI-FREEZE FROM THE TWO PITS ON SITE INTO A 21,000
GALLON FRAC TANK LOCATED UPGRADIENT FROM THE PITS. ERRS
STABILIZED THE RESULTING SATURATED SOIL TO THE DEGREE
POSSIBLE.

D. FOLLOWING REVIEW OF ANALYTICAL DATA INDICATING THE
PRESENCE OF CERCLA HAZARDOUS MATERIALS AND
DETERMINATION OF SITE CONDITIONS TO BE IN ACCORDANCE WITH
FACTORS LISTED IN SECTION 300.415 OF THE NCP, A CERCLA
REMOVAL ACTION WAS INITIATED BY THE OSC.

E. ON 20 AUGUST 1998, OSC INITIATED CERCLA FUNDING FOR THE
PROJECT.

F. ERRS CONDUCTED T&D OF APPROXIMATELY 10,263 GALLONS OF
HAZARDOUS WASTE OILS FROM FRAC TANK ON 14 SEPTEMBER 1998.

G, ERRS REMOVED APPROXIMATELY 160 GALLONS OF RESIDUAL
CONTAMINATED WASTE OIL FROM FRAC TANK AND STAGED IN
THREE (3) 55-GAL DRUMS FOR SUBSEQUENT T&D ON 16 SEPTEMBER
1998. RCRA EMPTY FRAC TANK WAS DEMOBILIZED FROM THE SITE
ON 17 SEPTEMBER 1998 FOR DECONTAMINATION BY ERRS
SUBCONTRACTOR. *

H. ACCORDING TO EPA RPM WHTTTINGTON, WVDEP IS INTERESTED IN
ASSESSING POTENTIAL LISTING OF SITE ON NPL. EPA PRE-
REMEDIAL SECTION HAS BEEN INFORMED AND IS IN PROCESS OF
ARRANGING FOR PA/SI SAMPLING AND HRS SCORING OF SITE BASED
UPON CURRENT CONDITIONS.

I. PERSONNEL ON SITE: 10/29/98: OSC-1, ERRS-2, FCE TRUCKING-1.
J. WEATHER: 10/29/98: FOGGY, TEMP IN 50'S.
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K. ESTIMATE OF COSTS TO DATE:
L. CURRENT CEILING

ERRS (AS OF 10/02/98) $ 33,118 $150,000
•SATA $ 3,896 15,000
EPA (DIRECT) $ 1,530 3,000
EPA (INDIRECT) $ 3,264 5,000
UNALLOCATED/CONTINGENCY $ 27,000
TOTAL $ 41,808 $200,000
NOTE: ERRS COSTS ARE AT 24% OF CEILING. SATA COSTS ARE AT
26% OF CEILING. EPA (DIRECT) CEILING RAISED $1,000 AND
EPA(INDIRECT) RAISED $2,000 THIS DATE.

II ACTIONS TAKEN
THURSDAY, 28 OCTOBER 1998
A. AT APPROXIMATELY 0830 HOURS, OSC AND ERRS MET ON SITE TO

CONDUCT T&D OF THREE (3) 55-GALLON DRUMS OF CONTAMINATED
WASTE OIL/WATER.

B. FREEHOLD CARTAGE LOADED AND TRANSPORTED THREE (3) 55 GAL
DRUMS OF CONTAMINATED WASTE OIL/WATER TO ROSS
INCINERATION SERVICES IN GRAFTON, OH FOR FINAL DISPOSAL.
ALL LIQUID HAZARDOUS SUBSTANCES RELATED TO RELEASE HAVE
BEEN TRANSPORTED OFF-SITE FOR DISPOSAL AS OF THIS DATE.
ONE DRUM OF USED PPE AND CONTAMINATED HAZARDOUS WASTE
PIT SOILS REMAIN ON-SITE PENDING T&D.

C. OSC AND ERRS RM DISCUSSED STRATEGY AND SCHEDULE FOR
STABILIZATION, CHARACTERIZATION AND T&D OF HAZARDOUS
CONTAMINATED WASTE PIT SOILS.

D. ALL PARTIES DEPARTED SITE AT 1000 HRS.

III. FUTURE PLANS
A. OSC TO PROVIDE DATA FROM MAY 1998 REMOVAL SAMPLING

ASSESSMENT TO PRE-REMEDIAL SECTION FOR EVALUATION.
B. ERRS TO REMOBDLIZE TO THE SITE ON OR ABOUT 09 NOVEMBER

1998 TO STABILIZE HAZARDOUS CONTAMINATED WASTE PIT SOILS
WITH CEMENT KILN DUST OR OTHER BINDING AGENT AND
RESAMPLE MATERIAL FOR SUBSEQUENT T&D.

C. T&D OF STABILIZED HAZARDOUS CONTAMINATED WASTE PIT SOILS
TENTATIVELY SCHEDULED FOR WEEK OF 07 DECEMBER 1998.

D. OSC TO CONTINUE COORDINATION OF SITE ACTIVITIES WITH USCG
2ND DISTRICT, STATE AND LOCAL OFFICIALS, AND OSC MATLOCK.

JEFF DODD, OSC
US EPA REGION HI
WHEELING, WV

AROOI235



POLREP #7
BIG JOHNS SALVAGE YARD - HOULT ROAD
FAIRMONT, MARION COUNTY, WV 26554
ATTN: RRC, CHARLIE KLEEMAN, KAREN MELVIN
EVENT: TRANSPORTATION AND DISPOSAL OF WASTE PIT OILS

I. SITUATION (WEDNESDAY, 16 SEPTEMBER 1998, 1600 HOURS)
A. CURRENT PROPERTY OWNER JOHN MORGAN DECLINED TO TAKE

RESPONSIBILITY FOR THE WASTE MATERIALS LOCATED IN TWO
PITS ON SITE.

B. IN ORDER TO MITIGATE THE THREAT OF AN OIL RELEASE INTO
AN UNNAMED TRIBUTARY OF THE MONONGAHELA RIVER, OSC
OPENED FPN NO. 088-155 ON 11 MAY 1998.

C. ON 20 AND 21 MAY 1998, ERRS PUMPED OUT AND STORED
APPROXIMATELY 12,000 GALLONS OF CONTAMINATED OIL AND
ANTI-FREEZE FROM THE TWO PITS ON SITE IN A 21,000
GALLON FRAC TANK LOCATED UPGRADIENT FROM THE PITS.
ERRS STABILIZED THE RESULTING SATURATED SOIL TO THE
DEGREE POSSIBLE.

D. FOLLOWING REVIEW OF ANALYTICAL DATA INDICATING THE
PRESENCE OF CERCLA HAZARDOUS MATERIALS AND
DETERMINATION OF SITE CONDITIONS TO BE IN ACCORDANCE
WITH FACTORS LISTED IN SECTION 300.415 OF THE NCP, A
CERCLA REMOVAL ACTION WAS INITIATED BY THE OSC.

E. ON 20 AUGUST 1998, OSC INITIATED CERCLA FUNDING FOR THE
PROJECT.

F. ERRS AND SATA COMPILED A HEALTH AND SAFETY PLAN
RECOMMENDING LEVEL C PPE DURING PUMPING OPERATIONS WITH
A POSSIBLE UPGRADE TO LEVEL B PPE, DEPENDENT ON AIR
MONITORING READINGS IN THE BREATHING ZONES.

G. PERSONNEL ON SITE: 09/14/98: OSC-1, ERRS-4, SATA-2,
MEDIA-2, ROSS TRUCKING-2.
09/16/98: OSC-1, ERRS-3, SATA-1,
MPE-1.

H. WEATHER: 09/14/98: SUNNY, TEMP IN HIGH 80?S.
09/16/98: SUNNY, TEMP IN HIGH 80'S.

I. ESTIMATE OF COSTS TO DATE: 09/16/98
CURRENT CEILING

ERRS $ 55,858 $150,000
SATA 2,267 15,000
EPA (DIRECT) 570 2,000
EPA (INDIRECT) 1,216 3,000
UNALLOCATED/CONTINGENCY $ 30,000
TOTAL ' $ 59,911 $200,000

NOTE: ERRS COSTS ARE AT 37% OF CEILING. SATA COSTS .
ARE AT 15% OF CEILING.

II ACTIONS TAKEN •
MONDAY, 14 MAY 1998
A. AT APPROXIMATELY 0700 HOURS, SATA AND ERRS MET ON SITE

TO SET UP EQUIPMENT. FOLLOWING ARRIVAL OF THE OSC, A
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TAILGATE SAFETY MEETING WAS CONDUCTED PRIOR TO PUMPING
ACTIVITIES.

B. INITIAL AIR MONITORING READINGS IN THE TANK REVEALED 0% . j
LEL METHANE, 50-60 PPM VOLATILE ORGANICS, AND 0.84 X̂ "/
MG/M3 MERCURY. LEVEL C PPE WAS UTILIZED AS PER HEALTH
AND SAFETY PLAN AS NO ENTRY INTO THE TANK WAS
CONDUCTED.

C. TWO MEMBERS OF THE WEST VIRGINIA TIMES FROM FAIRMONT,
WV JENNI VINCENT AND DANNY SNYDER, ARRIVED ON SITE AT
0930 HOURS. OSC UPDATED THE TWO MEMBERS ON SITE
ACTIVITIES AND ESCORTED THEM ON A SITE WALK. THE PRESS
MEMBERS DEPARTED THE SITE AT 1015 HOURS.

D. AT 1100 HOURS, ROSS TRUCKS ARRIVED ON SITE. ERRS
CONDUCTED VAC OPERATIONS, FILLING ONE TANKER TRUCK WITH
AN ESTIMATED 5,292 GALLONS AND A SECOND TANKER WITH AN
ESTIMATED 4,971 GALLONS, TOTALING APPROXIMATELY 10,263
GALLONS OF CONTAMINATED WASTE OIL FOR DISPOSAL.

E. AIR MONITORING READINGS IN THE BREATHING ZONES WERE 0%
LEL METHANE, 5-10 PPM VOLATILE ORGANICS, AND 0.025
MG/M3 OF MERCURY; UPGRADE TO LEVEL B PPE WAS NOT
REQUIRED.

F. SATA CONDUCTED PHOTO AND WRITTEN DOCUMENTATION OF ALL
SITE ACTIVITIES.

G. ALL REMAINING PARTIES DEPARTED SITE AT 1600 HOURS.
WEDNESDAY, 16 SEPTEMBER 1998
H. ERRS MET WITH SATA ON SITE AT 0630 HOURS TO SET UP

EQUIPMENT AND PREPARE FOR THE GENERATORS AND PRESSURE v J
WASHER TO ARRIVE FROM A POWER EQUIPMENT SUPPLIER. ^"^

I. INITIAL AIR MONITORING READINGS REVEALED 0% LEL
METHANE, 3 PPM VOLATILE ORGANICS, AND 0,886 MG/M3 OF
MERCURY IN THE PORTHOLES OF THE TANK. THE BREATHING
ZONES WERE MONITORED AT 0% LEL METHANE, 0-3 PPM
VOLATILE ORGANICS AND 0.003-0.008 MG/M3 OF MERCURY.
ERRS PREPARED TO EMPTY THE REMAINDER OF THE TANK WASTE
OILS IN LEVEL C PPE USING GRAVITY FEED, PRESSURE WASHER
WITH EXTENDED WAND AND HAND SQUEEGEE.

J. AT 0815, THE GENERATORS AND PRESSURE WASHER ARRIVED ON
SITE. ERRS CONDUCTED WASHING ACTIVITIES, FILLING 3
DRUMS WITH CONTAMINATED WASTE OILS/SLUDGE.

K. AIR MONITORING READINGS IN THE BREATHING ZONES
MAINTAINED AT AN AVERAGE OF 0% LEL METHANE, 1 PPM
VOLATILE ORGANICS, AND 0.004 MG/M3 OF MERCURY; UPGRADE
TO LEVEL B PPE WAS NOT REQUIRED.

L. AT 1000 HOURS, ERRS COMPLETED PUMPING OPERATIONS. THE
REMAINDER OF THE SLUDGE THAT COULD NOT BE PUMPED WAS
COLLECTED IN A BUCKET AND DISPOSED OF IN THE DRUMS.
APPROXIMATELY 135 GALLONS OF WASTE OILS/SLUDGE WERE
PUMPED OUT OF THE TANK.

M. AT 1045 HOURS, ERRS DECONTAMINATED SITE EQUIPMENT AND
DISPOSED OF ALL PPE IN ONE DRUM. ALL DISPOSABLE
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EQUIPMENT WAS STAGED IN THE WASTE PIT. CONSTRUCTION
FENCING AND CAUTION TAPE WERE PLACED AROUND THE
PERIMETER OF THE STABILIZED WASTE PITS.

N. A TOTAL OF APPROXIMATELY 160 GALLONS OF COMBINED WASTE
OILS AND DECON WATER ARE STAGED IN THREE DRUMS ON SITE
FOR FUTURE DISPOSAL.

0. SATA CONDUCTED PHOTO AND WRITTEN DOCUMENTATION OF ALL
SITE ACTIVITIES.

P. ALL PARTIES DEMOBED AT 1145 HOURS.

III. FUTURE PLANS
A. ERRS TO RETURN TO SITE TO TRANSPORT FOUR DRUMS, THREE

WASTE OILS AND ONE PPE, FOR DISPOSAL AND DEMOBE RCRA
EMPTY FRAC TANK FOR SUBSEQUENT DEMOBE AND DECON.

B. OSC TO CONTINUE COORDINATION OF SITE ACTIVITIES WITH
USCG 2ND DISTRICT, STATE AND LOCAL OFFICIALS, AND OSC
MATLOCK.

JEFF DODD, OSC
US EPA REGION III
WHEELING, WV



POLREP # 6 • SPECIAL BULLETIN A
BIG JOHN'S SALVAGE • HOULT ROAD
FAIRMONT , MARION COUNTY, WV

ATTN: REGIONAL RESPONSE CENTER, U.S. EPA REGION III

DATE: 10 AUGUST 1998 . ' . ,

FROM: JEFFREY A. DODD, OSC EPA REGION III
REMOVAL RESPONSE SECTION (3HS3 1)

THRU: KATHY HODGKISS, ACTING DEPUTY DIRECTOR
HAZARDOUS SITE CLEANUP DIVISION

THRU: DENNIS P, CARNEY, CHIEF ,
REMOVAL BRANCH (3HS30)

THRU: CHARLES KLEEMAN, CHIEF
REMOVAL RESPONSE SECTION (3HS3 1)

SUBJECT: NOTIFICATION OF $200,000 ACTIVATION AT THE BIG JOHNS SALVAGE
SITE, FAIRMONT, MARION COUNTY, WV

I. SITUATION (MONDAY, 10 AUGUST 1998)
A. ON 07 APRIL 1998, WVDEP RCRA INSPECTOR JOHN HANDO

REQUESTED THAT EPA INVESTIGATE TWO EXCAVATED PITS
CONTAINING USED OIL AT THE BIG JOHN'S PROPERTY. (THE BIG
JOHN'S SALVAGE YARD WAS THE SITE OF A REMOVAL BRANCH
DRUM CLEAN UP IN THE FALL OF 1992 DIRECTED BY OSC
STEUTEVILLE AND A PRP REMOVAL ACTION IN THE EARLY 1980'S TO
ADDRESS A RELEASE OF COAL TAR).

B. A DEED SEARCH REVEALED THAT THE PROPERTY WAS PURCHASED
BY STEEL FABRICATORS INC. IN NOVEMBER, 1997.

C. CURRENT OWNER DECLINED TO TAKE RESPONSIBILITY FOR WASTE
MATERIALS IN THE TWO WASTE PITS. OSC OPENED FPN NO. 088-155
ON 1 1 MAY 1998 FORSIO.OOQ TO RESPOND TO IMMINENT AND
SUBSTANTIAL THREAT OF RELEASE OF REPORTED WASTE OILS INTO
UNNAMED TRIBUTARY TO THE MONONGAHELA RIVER.

D. OSC DODD CONTACTED USCG 2™ DISTRICT ON 15 MAY 1998 AND
OBTAINED AN ADDITIONAL $20,000 UNDER FPN NO. 088-155 FOR
REMOVAL CONTRACTOR SUPPORT TO MITIGATE THREAT OF
RELEASE OF OIL FROM WASTE PITS INTO UNNAMED TRIE TO
MONONGAHELA RIVER. -

E ON 20 AND 21 MAY 1998, ERRS PUMPED OUT AND TEMPORARILY
STAGED APPROXIMATELY 12,000 GALLONS OF SUSPECTED
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CONTAMINATED OIL AND ANTI-FREEZE FROM THE TWO PITS ON
SITE AND STABILIZED THE CONTAMINATED SOIL TO THE DEGREE
POSSIBLE. SAMPLES OF WASTE OIL/WATER AND SOILS WERE
COLLECTED FOR DISPOSAL AND HAZARDOUS SUBSTANCE
CHARACTERIZATION.

F. OSC DODD CONTACTED USCG 2̂  DISTRICT ON 23 JULY1998 AND
OBTAINED AN ADDITIONAL $15,000 UNDER FPN NO. 088-155 FOR
TRANSPORTATION AND DISPOSAL OF WASTE OIL/WATER AND
CONTAMINATED SOIL.

G REVIEW OF ANALYTICAL DATA INDICATES THE PRESENCE OF
SEVERAL CERCLA HAZARDOUS SUBSTANCES IN BOTH WASTE OIL
AND CONTAMINATED SOIL. MAXIMUM CONCENTRATIONS OF
MERCURY (400 PPM), METHYLENE CHLORIDE (1100 PPM), 1,1,1-
TRICHLOROETHANE (110 PPM), CARBON TETRACHLORIDE (15 PPM),
NAPTHALENE (270 PPM), AND NUMEROUS PAHs IN THE HUNDREDS
OF PPM RANGE WERE FOUND IN THE WASTE OIL. RCRA TCLP
DISPOSAL ANALYSIS INDICATED THE WASTE OIL TO BE A RCRA
HAZARDOUS WASTE FOR CADMIUM (DOO6), LEAD (DOO8), MERCURY
(D009), AND PYRIDINE (DO38). RCRA TCLP DISPOSAL ANALYSIS OF
CONTAMINATED SOIL INDICATED THE CONTAMINATED SOIL TO BE
A RCRA WASTE FOR BENZENE (D018), CARBON TETRACHLORIDE
(DO 19), CHLOROFORM (D022), 1,2-DICHLOROETHANE (D028), AND
TRICHLOROETHENE (D040).

II ACTIONS TAKEN
A. DUE TO PRESENCE OF CERCLA HAZARDOUS SUBSTANCES PRESENT

IN WASTE OIL AND CONTAMINATED SOIL, OSC DETERMINED THAT
CERCLA FUNDING IS MORE APPROPRIATE TO FUND REMAINING
REMOVAL ACTION ACTIVITIES AT SITE.

B. MERCURY (D009), LEAD (D008), CADMIUM (D006), PYRIDINE (D038),
BENZENE (D018), METHYLENE CHLORIDE, 1,1,1-TRICHLOROETHANE,
CARBON TETRACHLORIDE (D019), CHLOROFORM (D022), 1,2-
DICHLOROETHANE (D028), TRICHLOROETHENE (D040), AND
NAPTHALENE ARE LISTED AS HAZARDOUS SUBSTANCES IN THE NCP
AT 40CFR304.2.

C. INITIAL AND CURRENT SITE CONDITIONS MEET FACTORS LISTED IN
SECTION 300.415 OF THE NCP TO BE CONSIDERED IN DETERMINING
APPROPRIATENESS OF A REMOVAL ACTION AS FOLLOWS:
1. 300.415 (b) (2)(I) "ACTUAL OR POTENTIAL EXPOSURE TO

NEARBY HUMAN POPULATIONS, ANIMALS,
OR THE FOOD CHAIN FROM HAZARDOUS
SUBSTANCES OR POLLUTANTS OR
CONTAMINANTS"

APPROXIMATELY 12,000 GALLONS OF WASTE OIL CONTAINING
LEAD, CADMIUM, MERCURY AND PYRIDINE WERE LOCATED
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IN 2 UNLINED/UNCOMP ACTED WAStE PITS IMMEDIATELY
ADJACENT AND UPGRADffiNT OF AN UNNAMED TRIBUTARY
TO THE MONONGAHELA RIVER. ACCESS TO THE SITE WAS
UNCONTROLLED ALLOWING THE POTENTIAL FOR DIRECT
CONTACT WITH THESE HAZARDOUS SUBSTANCES. SOILS IN
CONTACT WITH THE CONTAMINATED WASTE OIL USED FOR
THE WASTE PITS WERE CONSOLIDATED ON-SITE AND ALSO
SAMPLED FOR SUBSEQUENT DISPOSAL. ANALYTICAL DATA
INDICATES THE CONTAMINATED SOILS ARE RCRA
HAZARDOUS WASTE CONTAINING BENZENE, CARBON
TETRACHLORIDE, CHLOROFORM, 1,2-DICHLOROETHANE AND
TRICHLOROETHANE. THE PRESENCE OF THESE HAZARDOUS
SUBSTANCES IN THE SOILS PRESENTS A DIRECT CONTACT
THREAT.

2. 300.41 5 (b)(2)(ii) "ACTUAL OR POTENTIAL CONTAMINATION
OF DRINKING WATER SUPPLIES OR
SENSITIVE ECOSYSTEMS"

INITIAL SITE CONDITIONS PRESENTED AN IMMINENT
POTENTIAL FOR THE RELEASE OF THE WASTE OIL
CONTAINING HAZARDOUS SUBSTANCES TO THE
MONONGAHELA RIVER, A DRINKING WATER SOURCE. THE
WASTE PITS WERE UNLINED/UNCOMPACTED WITH LESS THAN
2 FEET OF FREEBOARD. THE SITUATION WAS STABILIZED
UNDER OP A FUNDING BY PUMPING THE CONTAMINATED
WASTE OIL INTO A TEMPORARY HOLDING TANK ON-SITE AND
SAMPLED FOR SUBSEQUENT DISPOSAL. CONTINUED
REMOVAL ACTION IS NECESSARY TO COMPLETE MITIGATION
OF THREATS POSED BY HAZARDOUS SUBSTANCES IN THE
WASTE OIL AND SOILS.

3. 300.415 (b)(2)(iv) "HIGH LEVELS OF HAZARDOUS
SUBSTANCES, POLLUTANTS OR
CONTAMINANTS IN SOILS LARGELY AT OR
NEAR THE SURFACE, THAT MAY MIGRATE"

SOILS IN CONTACT WITH THE CONTAMINATED WASTE OIL
USED FOR THE WASTE PITS WERE CONSOLIDATED ON-SITE
PENDING ANALYTICAL CHARACTERIZATION. ANALYTICAL
DATA INDICATES THE CONTAMINATED SOILS ARE RCRA
HAZARDOUS WASTE CONTAINING BENZENE, CARBON
TETRACHLORIDE, CHLOROFORM, 1,2-DICHLOROETHANE AND
TRICHLOROETHANE. THE POTENTIAL FOR THE MIGRATION
OF THESE HAZARDOUS SUBSTANCES OFFSITE TO THE
MONONGAHELA RIVER VIA AN UNNAMED TRIBUTARY IS
LIKELY BASED UPON CURRENT SITE CONDITIONS.

4, 300.415 (b) (2) (vii) "THE AVAILABILITY OF OTHER
APPROPRIATE FEDERAL OR STATE
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MECHANISMS TO RESPOND TO THE
RELEASE"

WVDEP REQUESTED EPA ASSISTANCE TO ADDRESS THE
THREATS POSED BY THE CONTAMINATED WASTE OIL AT THE
SITE. THE PRESENCE OF HAZARDOUS SUBSTANCES AS
SPECIFIED IN 40CFR302.4 IN THE WASTE OIL AND
CONTAMINATED SOIL INDICATES THAT CERCLA FUNDING IS
MORE APPROPRIATE THAN CONTINUATION OF AN OPA
FUNDED REMOVAL ACTION. CERCLA FUNDING IS NEEDED TO
COMPLETE REMOVAL ACTION ACTIVITIES WHICH WERE
BEGUN UNDER OPA FUNDING.

D THE REMAINING ACTIONS TO BE CONDUCTED AT THE SITE INCLUDE
ON-SITE STABILIZATION OF SOILS, OFF-SITE TRANSPORTATION,
TREATMENT (IF NECESSARY), AND DISPOSAL OF APPROXIMATELY
12,000 GALLONS OF WASTE OIL AND CONTAMINATED SOIL
CONTAINING HAZARDOUS SUBSTANCES. IN ADDITION, IT WILL BE
NECESSARY TO STABILIZE THE FORMER WASTE PIT AREA OF THE
SITE AND DECONTAMINATE THE STORAGE TANK AND OTHER
RESPONSE EQUIPMENT UPON COMPLETION OF TRANSPORTATION
AND DISPOSAL ACTIVITIES.

E. THE CONDITIONS AT THE BIG JOHNS SALVAGE SITE MEET THE
CONDITIONS SET FORTH IN SECTION 400.415 OF THE NCP FOR A
REMOVAL ACTION. THE OSC HAS INITIATED CERCLA FUNDING FOR
THIS REMOVAL ACTION.

F. THE ESTIMATED COSTS ARE AS FOLLOWS:
ERRS $150,000
SATA $ 15,000
EPA - $ 5,000
UNALLOCATED/CONTINGENCY $ 30,000

$200,000
III FUTURE PLANS

A. OSC TO COORDINATE ISSUANCE OF ERRS DELIVERY ORDER.
B. ERRS CONTRACTOR TO ARRANGE T&D OF CONTAMINATED WASTE

OIL AND SOILS.
C. ERRS TO DEVELOP TECHNICAL APPROACH AND HASP TO ADDRESS

DECONTAMINATION OF TEMPORARY STORAGE TANK.
C. OSC TO OBTAIN HQ GUIDANCE ON USE OF STABILIZATION

MATERIALS.
D. OSC TO CONTINUE COORDINATION OF SITE ACTIVITIES WITH USCG,

STATE AND LOCAL OFFICIALS.

JEFFREY DODD, OSC
US EPA REGION III
WHEELING, WV
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PQLREP #5 -
BIG JOHNS SALVAGE - HOULT ROAD
FPN #088-155
HOULT ROAD
FAIRMONT, MARION COUNTY, WV
ATTN: RRC, CHARLIE KLEEMAN, KAREN MELVIN
EVENT: SWITCHING OF RESPONSE ACTION FUNDING FROM OPA TO CERCLA

I. SITUATION (FRIDAY, 08 JUNE 1998, 1200 HOURS)
A. ON 07 APRIL 1998, WVDEP RCRA INSPECTOR JOHN HANDO

REQUESTED THAT EPA INVESTIGATE TWO EXCAVATED PITS
CONTAINING USED OIL AT THE BIG JOHN'S PROPERTY. (THE BIG
JOHN'S SALVAGE YARD WAS THE SITE OF A REMOVAL BRANCH
DRUM CLEAN UP IN THE FALL OF 1992 DIRECTED BY OSC
STEUTEVILLE AND A PRP REMOVAL ACTION IN THE EARLY 1980'S TO
ADDRESS A RELEASE OF COAL TAR).

B. A DEED SEARCH REVEALED THAT THE PROPERTY WAS PURCHASED
BY STEEL FABRICATORS INC. IN NOVEMBER, 1997.

C. CURRENT OWNER DECLINED TO TAKE RESPONSIBILITY FOR WASTE
MATERIALS IN THE TWO WASTE PITS. OSC OPENED FPNNO. 088-155
ON 11 MAY 1998 FOR $10,000 TO RESPOND TO IMMINENT AND
SUBSTANTIAL THREAT OF RELEASE OF REPORTED WASTE OILS INTO
UNNAMED TRIBUTARY TO THE MONONGAHELA RIVER.

D. OSC DODD CONTACTED USCG 2ND DISTRICT ON 15 MAY 1998 AND
OBTAINED AN ADDITIONAL $20,000 UNDER FPN NO. 088-155 FOR
REMOVAL CONTRACTOR SUPPORT TO MITIGATE THREAT OF
RELEASE OF OIL FROM WASTE PITS INTO UNNAMED TRIB TO
MONONGAHELA RIVER.

E. ON 20 AND 21 MAY 1998, ERRS PUMPED OUT AND TEMPORARILY
STAGED APPROXIMATELY 12,000 GALLONS OF SUSPECTED
CONTAMINATED OIL AND ANTI-FREEZE FROM THE TWO PITS ON
SITE AND STABILIZED THE CONTAMINATED SOIL TO THE DEGREE
POSSIBLE. SAMPLES OF WASTE OIL/WATER AND SOILS WERE
COLLECTED FOR DISPOSAL AND POSSIBLE HAZARDOUS SUBSTANCE
CHARACTERIZATION.

F. OSC DODD CONTACTED USCG 2™ DISTRICT ON 23 JULY1998 AND
OBTAINED AN ADDITIONAL $15,000 UNDER FPN NO. 088-155 FOR
TRANSPORATION AND DISPOSAL OF WASTE OILWATER AND
CONTAMINATED SOIL.

G. REVIEW OF ANALYTICAL DATA INDICATES THE PRESENCE OF
SEVERAL CERCLA HAZARDOUS SUBSTANCES IN BOTH WASTE OIL •
AND CONTAMINATED SOIL. MAXIMUM CONCENTRATIONS OF
MERCURY (400 PPM), METHYLENE CHLORIDE (1100 PPM), 1,1,1-
TRICHLOROETHANE (110 PPM), CARBON TETRACHLORIDE (15 PPM),
NAPTHALENE (270 PPM), AND NUMEROUS PAHs IN THE HUNDREDS
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OF PPM RANGE WERE FOUND IN THE WASTE OIL. RCRA TCLP
DISPOSAL ANALYSIS INDICATED THE WASTE OIL TO BE A RCRA
HAZARDOUS WASTE FOR CADMIUM (DOO6), LEAD (DOO8), MERCURY
(D009), AND PYRIDINE (DO38). RCRA TCLP DISPOSAL ANALYSIS OF
CONTAMINATED SOIL INDICATED THE CONTAMINATED SOIL TO A
RCRA WASTE FOR BENZENE (DO 18), CARBON TETRACHLORIDE
(D019), CHLOROFORM (D022), 1,2-DICHLOROETHANE (D028), AND
TRICHLOROETHENE (D040). ACTIVE COAL TAR SEEPS WERE
OBSERVED BY THE OSC IN THE GENERAL AREA OF THE WASTE PITS
ARE BELIEVED TO BE THE SOURCE OF THE RCRA HAZARDOUS
COMPONENTS DETECTED IN THE CONTAMINATED SOIL RATHER
THAN FROM THE WASTE OIL SINCE THESE HAZARDOUS
SUBSTANCES WERE NOT DETECTED ABOVE RCRA REGULATORY
LEVELS IN THE WASTE OIL.

H ACTIONS TAKEN
WEDNESDAY, 05 AUGUST 1998
A. OSC DODD DISCUSSED SWITCHING OF REMOVAL ACTION FUNDING

FROM OPA TO CERCLA WITH SECTION CHIEF KLEEMAN AND ERRS
TPO HESTON DUE TO PRESENCE OF CERCLA HAZARDOUS
SUBSTANCES IN WASTE OIL AND CONTAMINATED SOILS ON-SITE.

B. OSC INFORMED ERRS RM BAHURIAK TO CEASE SITE ACTIVTES AND
T&D ARRANGEMENTS AT SITE UNTIL CERCLA FUNDING APPROVED
AND NEW DELIVERY ORDER IS CUT.

THURSDAY, 06 AUGUST 1998
C. OSC DODD CONTACTED USCG NPFC TANSEY AND SPENCE TO

DISCUSS FINDINGS OF ANALYTICAL SAMPLES CONTAINING CERCLA
HAZARDOUS SUBSTANCES AT ELEVATED LEVELS. OSC DODD AND
NPFC SPENCE AGREE THAT FUNDING SHOULD BE CERCLA RATHER
THAN OPA DUE TO PRESENCE OF HAZARDOUS SUBSTANCES IN
WASTE OIL AND SOIL. NPFC SPENCE TO COORDINATE WITH
FINANCE TO DETERMINE IF ANY OPA FUNDS HAD BEEN RELEASED
FOR PAYMENT. OSC DODD AND NPFC SPENCE TO COORDINATE
CANCELLATION OF FPN NO. 088-155.

H FUTUREPLANS
A. OSC DODD TO ISSUE SPECIAL BULLETIN A AUTHORIZING CERCLA

REMOVAL ACTION UNDER $200K DELEGATED AUTHORITY TO
COMMENCE EMERGENCY REMOVAL ACTIONS AT SITE TO
COMPLETE REMOVAL ACTION AT SITE.

B. OSC TO CONTINUE COORDINATION OF SITE ACTIVITIES WITH USCG,
STATE, LOCAL OFFICIALS AND OSC MATLOCK.

JEFF DODD, OSC
US EPA REGION m
WHEELING, WV



POLREP#4
BIG JOHNS SALVAGE • HOULT ROAD
FPN #088-155
HOULT ROAD
FAIRMONT, MARION COUNTY, WV
ATTN: RRC, CHARLIE KLEEMAN, KAREN MELVIN
EVENT: INITIATION OF FUND-LEAD OPA REMOVAL/OPA ACTIVATION
I. SITUATION (THURSDAY, 23 JULY 1998,1700 HOURS)

A. AFTER CURRENT OWNER DECLINED TO TAKE RESPONSIBILITY FOR
THE TWO WASTE PITS, THE OSC ACTIVATED ERRS TO INITIATE
STABILIZATION ACTIONS ON 20 MAY 1998.

B. ON 20 AND 21 MAY 1998, ERRS PERSONNEL PUMPED OUT AND
STORED APPROXIMATELY 12,000 GALLONS OF CONTAMINATED
WASTE OIL AND WATER FROM THE TWO ON-SITE PITS AND
STABILIZED THE OIL SATURATED SOIL. DISPOSAL SAMPLES WERE
COLLECTED AND ARRANGEMENTS FOR T&D OF THE WASTE OIL AND
SOILS WAS INITIATED.

C. ESTIMATED PROJECT COSTS:
AGENCY CURRENT COSTS CEILING
ERRS (AS OF 24JUN98) $11,360 $35,000
SATA 4,359 8,500
EPA DIRECT 345 1,500

TOTAL $16,064 $45,000

NOTE: ERRS IS AT 32.5% OF CURRENT CEILING. SATA IS AT 51.3% OF
CURRENT CEILING.

II. ACTIONS TAKEN
A. PREPARATIONS FOR T&D OF WASTE OIL AND SOIL CONTINUE.
B. OSC DODD CONTACTED USCG 2™ DISTRICT AND OBTAINED AN

ADDITIONAL $15K UNDER FPN NO. 088-155 TO CONTINUE REMOVAL
ACTIONS AND T&D OF THE WASTE OIL FROM THE WASTE PITS.

C. OSC DODD UPDATED WVDEP MOSKAL ON CURRENT ACTIONS AND
ANTICIPATED T&D SCHEDULE.

III. FUTURE PLANS
A. ARRANGEMENTS FOR T&D OF CONTAMINATED WASTE OIL AND

CONTAMINATED SOIL TO BE FINALIZED.
B. OSC DODD WILL REVIEW THE ASSESSMENT ANALYTICAL UPON

RECEIPT FOR POSSIBLE ADDITIONAL REMOVAL ACTIONS.
C. OSC DODD TO CONTINUE COORDINATION OF SITE ACTIVITIES WITH

USCG, STATE AND LOCAL OFFICIALS.

JEFF DODD, OSC
US EPA REGION III
WHEELING, WV
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POLREP#3
BIG JOHNS SALVAGE - HOULT ROAD
FPN #088-155
FAIRMONT, MARION COUNTY, WV
ATTN: RRC, CHARLIE KLEEMAN, KAREN MELVIN
EVENT: OPA ACTIVATION AND STABILIZATION OF OIL PITS

I. SITUATION (THURSDAY, 21 MAY 1998, 1800 HOURS)
A. AFTER CURRENT OWNER DECLINED TO TAKE RESPONSIBILITY FOR

THE TWO WASTE PITS, THE OSC ACTIVATED ERRS TO BE ON SITE AT
0900 HOURS, 20 MAY 1998.

B. ON 20 AND 21 MAY 1998, ERRS PUMPED OUT AND STORED 12,000
GALLONS OF CONTAMINATED OIL AND ANTI-FREEZE FROM THE
TWO PITS ON SITE AND STABILIZED THE OIL SATURATED SOIL TO
THE DEGREE POSSIBLE.

C. PERSONNEL ON SITE: OSC-2, ERRS-4, SATA-1.
P. WEATHER: SUNNY, TEMP IN THE HIGH 80'S.

H ACTIONS TAKEN
WEDNESDAY, 20 MAY 1998 ,
A. AT 0900 OSCs DODD AND MATLOCK MET WITH ERRS RM BAHURIAK

ON SITE TO DISCUSS THE WORK PLAN TO CONTAIN THE OIL FROM
THE TWO WASTE PITS AND STABILIZE THE RESULTING SATURATED
SOIL. THE SITE SAFETY PROCEDURES WERE REVIEWED AND ERRS
BEGAN PUMPING THE CONTAMINATED OIL INTO A 21,000 GALLON
FRAC TANK STAGED UPGRADIENT FROM THE PITS.

B. THE OSC ALSO REQUESTED THAT ERRS CONSTRUCT AN
UNDERFLOW DAM APPROXIMATELY 30 YARDS DOWN GRADIENT
FROM THE PITS TO ASSIST IN ANY RUNOFF PROBLEMS AND TO
ADDRESS WHAT APPEARS TO BE A CREOSOTE PROBLEM
UPGRADIENT FROM THE TWO OIL PITS. THE UNDERFLOW DAM WAS
COMPLETED AT 1500 HOURS.

C. ERRS COMPLETED PUMPING AS MUCH OIL AS WAS POSSIBLE FROM
PIT ONE AT 1500 HOURS AND BEGAN SCRAPING AND
CONSOLIDATING THE CONTAMINATED SOIL WHILE PUMPING OUT
PIT TWO.

D. INITIAL VERBAL ANALYTICAL RESULTS INDICATED THAT THE OIL
FROM PIT ONE IS A HIGHLY DEGRADED MOTOR OIL AND THAT THE
SUBSTANCE FROM PIT TWO APPEARS TO BE A MIXTURE OF WATER
AND DIRTY ANTIFREEZE. NO PCBS WERE FOUND IN EITHER SAMPLE.

E. ERRS DEPARTED SITE AT 1830 HOURS.
THURSDAY, 21 MAY 1998
F. ERRS CONTINUED PUMPING OIL FROM PIT TWO AT 0830 HOURS AND

AFTER PUMPING AS MUCH OIL AS POSSIBLE, BEGAN STABILIZING
THE CONTAMINATED SOIL FROM BOTH PITS AT 0930 HOURS.
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G. RM BAHURIAK REQUESTED THAT THE OSC CONSIDER USING FLY
ASH OR PORTLAND CEMENT TO ASSIST IN STABILIZING AND
SOLIDIFYING THE SATURATED SOIL PRIOR TO DISPOSAL. SATA
CONTACTED A LOCAL SUPPLIER OF FLY ASH AND THE OSC
CONTACTED ERT FOR ASSISTANCE ERT SUGGESTED THAT THE OSC
NOT ADD FLY ASH OR PORTLAND CEMENT UNTIL FURTHER
ANALYTICAL RESULTS WERE OBTAINED AND A DISPOSAL OPTION
WAS IDENTIFIED.

H. AT 1000 HOURS, ERRS CONTINUED CONSOLIDATING SOIL FROM
BOTH PITS USING SURROUNDING SOIL FROM THE PIT WALLS AND
UPGRADIENT OF THE PITS. ERRS CAPPED THE COMBINED PITS WITH
NATIVE SOIL AND COVERED THE REMAINING PIT AREA WITH POLY.
APPROXIMATELY 12,000 GALLONS OF CONTAMINATED OIL AND
ANTIFREEZE IS STORED IN THE FRAC TANK ON SITE.

I. AT 1315 HOURS, ERRS COMPLETED REPAIRS TO THE UNDERFLOW
DAM AND ADDED ADDITIONAL PVC SECTIONS.

J. AT 1445 HOURS ERRS DECONTAMINATED SITE EQUIPMENT AND THE
JD490E TRACK HOE. ERRS/SATA DEPARTED THE SITE AT 1515 HOURS.

H FUTURE PLANS
A. UPON RECEIPT OF THE DISPOSAL ANALYTICAL, THE OSC WILL

COORDINATE DISPOSAL ACTIVITIES WITH ERRS.
B. OSC TO CONTINUE COORDINATION OF SITE ACTIVITIES WITH USCG,

STATE, LOCAL OFFICIALS AND OSC MATLOCK.

JEFF DODD, OSC
US EPA REGION HI
WHEELING, WV
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POLREP #2
BIG JOHNS SALVAGE - HOULT ROAD
FPN #088-155
HOULT ROAD
FAIRMONT, MARION COUNTY, WV
ATTN: RRC, CHARLIE KLEEMAN, KAREN MELVIN
EVENT: INITIATION OF FUND-LEAD OPA REMOVAL/OPA ACTIVATION

I. SITUATION (FRIDAY, 15 MAY 1998, 1700 HOURS)
A. OSC MATLOCK ISSUED CWA 311C ORDER TO CURRENT OWNER, JOHN

MORGAN ON OR ABOUT 13 MAY 1998 TO STABILIZE THE POTENTIAL
RELEASE OF OIL FROM THE 2 WASTE PITS ON-SITE BY PUMPING OUT
THE OIL IN THE WASTE PITS INTO TEMPORARY STORAGE TANKS ON-
SITE AND PROPERLY CHARACTERIZING THE WASTE OIL MATERIALS
FOR DISPOSAL. ;

B. COUNSEL FOR JOHN MORGAN, WILLIAM HAIN, SUBMITTED
RESPONSE TO 311C ORDER ON 15 MAY 1998, DECLINING fflS CLIENTS
RESPONSIBILITY TO CLEAN-UP THE WASTE OIL IN THE PITS CITING
THAT THE DISCHARGE WAS CAUSED BY SUBCONTRACTORS HIRED
BY HIS CLIENT TO SCRAP THE ON-SITE STORAGE TANK. HAIN ALSO
REPRESENTED THAT WVDEP HAD INDICATED THAT THE TANK FROM
WHICH THE WASTE OIL WAS RELEASED WAS EMPTY AND
THEREFORE HIS CLIENT SHOULD NOT BE RESPONSIBLE FOR
CLEANING UP THE WASTE OIL. HAIN ALSO REPRESENTED THAT HIS
CLIENT DID NOT HAVE THE FINANCIAL RESOURCES TO CONDUCT
THE REMOVAL ACTION AT THIS TIME..

II ACTIONS TAKEN
A. AFTER CONSULTING WITH OSC MATLOCK AND ORC ISALES

CONCERNING THE RP'S DECISION TO NOT CONDUCT THE ACTIONS
SPECIFIED IN THE 311C ORDER, OSC DODD INITIATED A FUND-LEAD
OPA REMOVAL ACTION

B. OSC DODD CONTACTED USCG 2"° DISTRICT AND OBTAINED AN
ADDITIONAL $20K UNDER FPN NO. 088-155 FOR AREMOVAL
CONTRACTOR TO INITIATE CLEANUP OF THE WASTE OIL FROM THE
WASTE PITS.

C. OSC DODD OPENED A DELIVERY ORDER UNDER THE REGION 3 ERRS
CONTRACT TO INITIATE STABILIZATION ACTIONS AT THE SITE TO
BEGIN ON OR ABOUT 20 MAY 1998.

D. ORC ISALES AND OSC DODD DRAFTED AN ACCESS CONSENT
REQUEST TO CONDUCT THE REMOVAL ACTIONS FROM THE
CURRENT OWNER, JOHN MORGAN. A COPY OF THE ACCESS
CONSENT WAS FAXED TO BOTH MR MORGAN AND HIS ATTORNEY
WILLIAM HAIN. MR. MORGAN FAXED A SIGNED COPY OF THE
ACCESS AGREEMENT TO OSC DODD THIS DATE GRANTING EPA
ACCESS TO THE SITE TO CONDUCT THE OPA REMOVAL ACTION.



E. OSC DODD ATTEMPTED TO CONTACT WVDEP REPS HANDO AND
HAYES TO NOTIFY THEM OF THE EPA FUND-LEAD REMOVAL
ACTION. MESSAGES WERE LEFT AT BOTH OFFICES.

i
III. FUTURE PLANS

A. OSC DODD TO INITIATE AND COORDINATE OPA REMOVAL ACTION
AT THE SITE. WASTE OIL FROM PITS WILL PUMPED INTO
TEMPORARY STORAGE TANK ON-SITE, SECONDARY CONTAINMENT
PLACED AROUND TEMPORARY STORAGE TANK, WASTE PITS
DECOMMISSIONED AND CONSOLIDATED PENDING ANALYTICAL
RESULTS AND SAMPLING OF THE WASTE OIL FOR SUBSEQUENT
DISPOSAL.

B. OSC MATLOCK AND SATA TO OVERSEE ERRS ON-SITE ACTIVITIES.
C. OSC DODD WILL REVIEW THE ASSESSMENT ANALYTICAL UPON

RECEIPT FOR POSSIBLE ADDITIONAL REMOVAL ACTIONS.
D. OSC DODD TO CONTINUE COORDINATION OF SITE ACTIVITIES WITH

USCG, STATE AND LOCAL OFFICIALS.

JEFF DODD, OSC
US EPA REGION m
WHEELING, WV
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FOLREP#1
BIG JOHNS SALVAGE - HOULT ROAD
FPN #088-155
HOULT ROAD
FAIRMONT, MARION COUNTY, WV
ATTN: RRC, CHARLIE KLEEMAN, KAREN MELVIN
EVENT: SAMPLE ASSESSMENT OF OIL PITS AND GLASS CULLET AREA

OPA ACTIVATION

I. SITUATION (MONDAY, 08 MAY 1998, 1700 HOURS)
A.- DURING THE CONTAINMENT OF A COAL TAR SPILL AT THE

ADJACENT SHARON STEEL PROPERTY ON 07 APRIL 1998, WVDEP
RCRA INSPECTOR JOHN HANDO REQUESTED THAT EPA
INVESTIGATE TWO EXCAVATED PITS CONTAINING USED OIL AND
GLASS CULLET PILE AT THE BIG JOHN'S PROPERTY. BIG JOHN'S
SALVAGE SITE - HOULT RD WAS THE SITE OF A REMOVAL BRANCH
DRUM CLEAN UP IN THE FALL OF 1992 DIRECTED BY OSC
STEUTEVILLE AND A PRP REMOVAL OF A COAL TAR SPILL IN 1983
UNDER OSC SASSEEN. HISTORICAL INFORMATION RELATED TO
THE SITE INDICATES THAT COAL TAR IS PRESENT AT SHALLOW
DEPTHS BELOW THE GROUND SURFACE. WVDEP INDICATED THAT
THE CULLET PILE IS A HAZARDOUS WASTE FOR LEAD.

B. A DEED SEARCH REVEALED THAT THE PROPERTY WAS PURCHASED
BY STEEL FABRICATORS INC. DST NOVEMBER, 1997.

C. OSC DODD MET 'WITH THE OWNER, JOHN MORGAN, OF HUNDRED,
WEST VIRGINIA, WVDEP, WVDNR, CITY OF FAIRMONT BUILDING
INSPECTORS, AND FAIRMONT CITY POLICE AT THE SITE ON 24 APRIL
1998. WVDEP AND CITY OF FAIRMONT OFFICIALS WERE CONCERNED
WITH THE NEW OWNERS SITE ACTIVITIES POTENTIALLY CAUSING A
RELEASE AND EXPOSURE TO POSSIBLE HAZARDOUS SUBSTANCES
AT THE SITE. THE OWNER AGREED THAT NO FURTHER CLEARING
OR DEBRIS MOVING OPERATIONS BE CONDUCTED UNTIL THE EPA
HAD TIME TO ASSESS THE OIL PITS AND THE GLASS CULLET AREA
ON SITE.

D. OSC DODD AND ORC ISALES COORDINATED ACCESS TO THE SITE TO
CONDUCT A SAMPLING ASSESSMENT. THE CURRENT OWNER, JOHN
MORGAN, PROVIDED WRITTEN ACCESS TO THE SITE ON OR ABOUT
06 MAY 1998.

E. OSC WELSH AND CI RICHARDSON MET WITH THE OWNER, JOHN
, MORGAN AT THE SITE ON 30 APRIL 1998. TOPICS DISCUSSED WERE

THE OWNER'S POTENTIAL LIABILITY UNDER CERCLA AND TO
GATHER BACKGROUND INFORMATION ON THE RELEASE OF OIL
INTO THE WASTE PITS AND SITE ACTIVITIES. OSC WELSH NOTED
SEVERAL AREAS ON THE SITE WHERE COAL TAR WAS SEEPING
ONTO HE GROUND SURFACE. OSC WELSH RECOMMENDED THAT
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THE OWNER MAKE TEMPORARY REPAIRS TO OIL PITS TO PREVENT
RELEASE OF THE OIL MATERIALS.

F. PERSONNEL ON SITE: OSC-1, SATA-2.
G. WEATHER: CLOUDY, TEMP IN THE LOW 60'S.

H ACTIONS TAKEN
FRIDAY, 08 MAY 1998.

A. AT 1530 HOURS,- THE OSC AND SATA SURVEYED THE BIG JOHNS SITE
TO DETERMINE IDEAL SAMPLE LOCATIONS AROUND THE TWO OIL
PITS AND THE GLASS CULLET AREA. THE OSC REQUESTED THAT
TWO OIL SAMPLES BE TAKEN(ONE FROM EACH PIT) AND FOUR SOIL
SAMPLES BE COLLECTED PREDOMINATELY FROM AREAS
DOWNGRADIENT OF THE TWO PITS. ONE ADDITIONAL WATER
SAMPLE WAS COLLECTED FROM A RUNOFF AREA LATERAL BUT
DOWNGRADIENT OF THE PITS. A COMPOSITE SAMPLE WAS
COLLECTED FROM THE GLASS CULLET AREA ON SITE AND FOUR
ADDITIONAL SOIL SAMPLES WERE COLLECTED FROM AREAS
LATERAL TO AND DOWNGRADIENT FROM THE GLASS CULLET AREA.
IN ADDITION, A WATER SAMPLE WAS COLLECTED FROM A
RETENTION POND DOWNGRADIENT OF THE GLASS CULLET AREA.

B. THE OSC ALSO REQUESTED THAT TWO ADDITIONAL AREAS BE
SAMPLED FOR WASTE PROFILE ANALYSIS; ONE AREA CONTAINED A
GRAYISH-WHITE SOLID OF UNKNOWN ORIGIN, AND A SECOND AREA
CONTAINED WHAT APPEARS TO BE COAL TAR SEEPING ONTO
GROUND SURFACE.

C. THE OILY MATERIAL IN THE WASTE PITS WERE FOUND TO BE
LOCATED ON THE BOTTOM OF THE WASTE PITS, I.E., THE WASTE IS
HEAVIER THAN WATER. SEVERAL GROUND SURFACE SEEPS OF
WHAT APPEARED TO BE COAL TAR WERE PRESENT NEAR THE
WASTE PITS AND IN A AREA ADJACENT TO THE WASTE PITS WHERE
APPARENT RECENT GROUND CLEARING ACTIVITIES HAD TAKEN
PLACE. THE GLASS CULLET WAS OBSERVED TO BE SPREAD OUT
OVER AN AREA APPROXIMATELY 1 ACRE IN SIZE. RECENT VEHICLE
TRACK MARKS WERE APPARENT IN THE CULLET AREA AND
ACCORDING TO WVDEP THE CULLET HAD BEEN PILED INTO ONE
PILE HAS NOW BEEN SPREAD OVER ABOUT AN AREA 1 ACRE IN SIZE.

D. THE OSC DEPARTED THE SITE AT 1915 HOURS. SATA DEPARTED AT
2000 HOURS.

MONDAY, 11 MAY 1998
E. WVDEP HANDO PROVIDED A COPY OF ANALYTICAL DATA FROM

SAMPLES COLLECTED FROM THE 2 WASTE PITS. THE DATA
INDICATED THAT THE WASTE MATERIALS WERE A MIXTURE OF
WASTE OIL AND DIESEL FUEL.

F. BASED UPON VISUAL OBSERVATIONS OF THE CONDITION (LESS
THAN 1-2 FEET FREEBOARD, UNCOMPACTED FILL MATERIAL) AND
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LOCATION OF THE 2 WASTE PITS (THE PITS ARE LOCATED
IMMEDIATELY ABOVE AN UNNAMED TRIBUTARY WHICH LEADS TO
THE MONpNGAHELA RIVER), OSC DODD DETERMINED THAT
IMMEDIATE REMOVAL ACTIONS TO MITIGATE THE THREATS POSED
BY THE POTENTIAL RELEASE OF THE OIL WAS NECESSARY UNDER
OPA 1990.

G. THE OSC FURTHER DISCUSSED THE SITE WITH ENFORCEMENT OSC
WELSH, CI RICHARDSON, ENFORCEMENT CHIEF MELVIN AND ORC
ISALES THIS DATE. OSC WELSH WILL SERVE THE PROPERTY OWNER
WITH A CLEAN WATER ACT 311C ORDER TO PUMP OUT AND
CONTAIN THE OIL FROM THE TWO PITS AND TO HAVE THE OIL FROM
EACH OF THE PITS CHARACTERIZED FOR PROPER DISPOSAL. THE
WASTE MATERIALS WILL BE STAGED ON-SITE UNTIL THEY ARE
PROPERLY CHARACTERIZED FOR DISPOSAL.

H. THE OSC CONTACTED USCG 2ND DISTRICT TO OBTAIN OPA FUNDING
TO RESPOND TO THE POSSIBLE RELEASE. THE OSC OBTAINED FPN
NO.088-155 IN THE AMOUNT OF $10,000 FOR ADMINISTRATIVE
ACTIVITIES. IF THE OWNERS DO NOT RESPOND TO THE ORDER IN A
TIMELY MANNER OSC DODD IS PREPARED TO ACTIVATE
ADDITIONAL FUNDING TO CONTAIN THE OIL ON SITE.

I. OSC DODD MOBED TO THE SITE UPON RECEIVING NOTIFICATION
FROM WVDEP HANDO AND OSC WELSH THAT THE CURRENT OWNER
WAS ONSITE THIS DATE AND WAS REPORTEDLY ACTIVELY TRYING
TO GATHER 55 GAL DRUMS TO PUMP THE WASTE MATERIAL OUT OF
THE PITS FOR TEMPORARY STORAGE. THE OWNER WAS NOT
PRESENT. THE OWNER WAS CONTACTED VIA TELEPHONE WITH OSC
DODD, OSC WELSH, ORC ISALES AND THE OWNER'S LEGAL COUNSEL
TO DISCUSS THE REMOVAL ACTIONS NECESSARY TO MITIGATE THE
THREAT POSED BY THE MATERIALS IN THE WASTE PITS. THE
OWNER WAS VERBALLY NOTIFIED OF HIS LIABILITY UNDER
CWA/OPA TO CLEAN UP THE RELEASED MATERIALS ON THE SITE.
OSC DODD DISCUSSED THE IMMEDIATE MEASURES NEEDED TO
TAKEN BY THE OWNER, I.E, PUMP OUT THE WASTE PITS INTO A
TEMPORARY HOLDING TANK ON-SITE AND COLLECT SAMPLES FOR
DISPOSAL CHARACTERIZATION. OSC DODD FURTHER SPECIFIED
THAT THE WORK NEEDED TO BE COMPLETED WITHIN A WEEK'S
TIMEFRAME, THE WORK MUST BE DONE BY A QUALIFIED
INDIVIDUAL OR FIRM AND THAT THE EPA MUST BE NOTIFIED ASAP
BUT PRIOR TO THE REMOVAL ACTIVITIES SO THAT EPA CAN
PROVIDE OVERSIGHT. THE OWNER WAS ALSO NOTIFIED THAT A
WRITTEN 311C ORDER WOULD ALSO BE SENT TO HIM IN THE NEXT
COUPLE OF DAYS.

J. DUE TO OSC WELSH'S UNAVAILABILITY THE NEXT FEW WEEKS,
ENFORCEMENT ACTIVITIES WILL BE THE RESPONSIBILITY OF OSC
MATLOCK.
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FUTUREPLANS
A. OSC DODD TO COORDINATE ISSUING OF THE 311C ORDER WITH OSC

WELSH/MATLOCK. IF THE OWNERS DO NOT COMPLY, THE OSC WILL
ACTIVATE FURTHER OPA FUNDS TO CONTAIN THE OIL ON SITE AND
ARRANGE FOR SUITABLE T&D.

B. OSC DODD WILL REVIEW THE ASSESSMENT ANALYTICAL UPON
RECEIPT FOR POSSIBLE ADDITIONAL REMOVAL ACTIONS.

C. OSC DODD TO CONTINUE COORDINATION OF SITE ACTIVITIES WITH
USCG, STATE AND LOCAL OFFICIALS.

JEFF DODD, OSC
US EPA REGION HI
WHEELING, WV
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